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Summary 
 

The aim of this report is to identify early lessons from the development and implementation of 

the Social Impact Bond (SIB) at HMP Peterborough. Such lessons may inform future SIBs or 

wider payment-by-results (PBR) pilots under consideration by the Ministry of Justice and 

other government departments. 

 

This is the first output of an independent evaluation of the Peterborough SIB commissioned 

by the Ministry of Justice. It is based on the findings from interviews with 22 individuals from 

organisations involved in the development and implementation of the SIB at Peterborough. 

The interviewees were well-informed about the SIB, having been closely involved in its 

development. However, given the early stage of development of the Peterborough SIB, we 

are unable to draw conclusions about or comment on outcomes. Furthermore, because the 

interviewees’ expertise relates specifically to their experience of Peterborough, we raise 

issues and potential lessons for other SIBs and initiatives, but are cautious in attempting to 

generalise lessons from the interviews for wider roll-out of SIBs or other PBR arrangements. 

Rather, this report is a first step towards developing a more robust evidence base on this 

new funding mechanism and raising some of the issues that this stage of the research has 

surfaced. Therefore, we have gathered and independently reported the views of key 

individuals involved in the development of the SIB, drawing out where possible potential 

lessons for wider roll-out. 

 

A SIB is a form of PBR, potentially benefiting a range of stakeholders. 

 For government a SIB aims to remove the financial risk that government pays 

for services that prove to be ineffective at addressing social needs and improving 

outcomes. Also, in a SIB it is a delivery agency or intermediary, rather than 

government, that commissions service providers. 

 For investors a SIB offers a ‘mission-aligned’ investment opportunity, as well as 

potential return on investment. 

 For service providers a SIB provides upfront funding for the delivery of services 

(so they do not carry the risk of not being paid). 

 For the public and service users funding raised through a SIB may pay for 

services that fill a gap in existing provision. 
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Contractual arrangements 
Interviewees perceived contractual relationships behind the Peterborough SIB to be 

complex. This is understandable, given the novelty of the SIB at Peterborough, and the need 

to capture methodologically detailed arrangements for determining outcomes and payments. 

The nature of the legal relationships between the parties to the Peterborough SIB may 

provide, in part, a transferable model for future SIBs in offender management or other policy 

areas. 

 

Investment 
The SIB at HMP Peterborough provides an opportunity to test the concept of a payment-by-

results model which raises funds through, and shifts risk to, non-governmental investors. 

Funding for the SIB at HMP Peterborough is largely from foundations and charities. Features 

of the Peterborough SIB which may have attracted investment include trust in Social Finance 

(the financial intermediary) and the service providers commissioned by Social Finance, the 

desire to support a potentially innovative, emerging funding mechanism, and alignment with 

a charitable interest in criminal justice and offender rehabilitation. 

 

There was an appetite for mission-aligned investing among the charitable organisations 

interviewed for this report. Many of the charitable investors in the Peterborough SIB invested 

using their endowment capital rather than by giving a grant. Measures which might 

encourage investment in future SIBs and other PBR pilots include clarifying trustees’ 

fiduciary duties as regards social investments and offering tax incentives for investing. 

 

The Peterborough SIB appears to have attracted some new sources of funding. A SIB aims 

to provide new funding to deliver public services, and some of the investors in the 

Peterborough SIB had not previously funded criminal justice interventions. Those developing 

and operating future SIBs may wish to monitor the additionality of funding. 

 

Risk transfer 
Interviewees believed that financial risks appeared to have been successfully transferred 

from both the Ministry of Justice and small providers to the private investors. However, at this 

early stage the success of assigning risk in the Peterborough SIB contracts is yet to be 

tested. All parties involved bear some reputational risks from participation in the world’s first 

SIB. For providers (which are paid upfront and not by results in the Peterborough SIB) this 

may provide an important motivation to perform well. 

ii 



 

Delivery agencies or intermediaries 
The ability of Social Finance to engage and negotiate with different stakeholders appears to 

have enabled development of the Peterborough SIB. Interviewees from the Ministry of 

Justice said it is likely that if there are SIBs in the future, the delivery agency will be 

appointed by competitive tender. The range of skills associated with a successful 

intermediary may include technical skills (in negotiating contracts), financial knowledge, 

expert knowledge (or the ability to get up to speed quickly) in the relevant policy areas, and 

skill to negotiate with a range of stakeholders including the government, investors, and local 

organisations and agencies potentially affected by implementing a SIB. 

 

Commissioning 
The Peterborough SIB potentially involves a new commissioning relationship. In other 

payment-by-results arrangements, government has tended to maintain some control over the 

selection of providers. In the Peterborough SIB the government leaves that selection to an 

intermediary (such as Social Finance in the Peterborough SIB) and has no direct relationship 

with the service provider. 

 

The Peterborough SIB raises questions about the role and quality of evidence demanded by 

intermediaries and investors. In selecting organisations to provide SIB-funded services, 

investors and intermediaries have an interest in selecting those who can provide evidence of 

their effectiveness. Future SIBs might test whether such robust evidence is available, and 

how it features in investors’ decision making. 

 

Outcome measures 
The Peterborough SIB tests whether and how, in this instance, stakeholders can develop 

feasible and suitable outcome metrics in the area of offender interventions. The development 

of a methodologically robust outcome measure, which had the confidence of all stakeholders, 

was a time-consuming and analytically complex process. Future SIBs and/or PBR 

arrangements in new policy areas may wish to take into account the time and skills needed 

to develop outcome measures. 

 

Statistical significance and attributing change to the SIB-funded intervention were crucial 

elements in negotiation of the outcome measure for the Peterborough SIB. These measurement 

issues are likely to be central in future SIBs and other PBR mechanisms in offender 

management and other policy areas. There is a balance to be achieved between the 

robustness of the outcome measure and time, simplicity, resources and data availability. 
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The design of the Peterborough SIB aims to reduce incentives to ‘cherry-pick’. A risk in PBR 

models is that providers focus on members of the target group who are the easiest to help. In 

Peterborough, outcomes are measured among all offenders discharged from HMP 

Peterborough, rather than just those who engage with SIB-funded services. Furthermore, 

frequency of reconviction is measured as the key outcome rather than a binary measure of 

whether offenders were reconvicted or not. However, if the approach were rolled out 

nationally, there could be incentives to ‘cherry-pick’ by prison or area. 

 

Outcome measurement in the Peterborough SIB relies upon a comparison with a control 

group, but this cannot be rolled out nationally. If all short-sentenced prisoners received SIB-

funded interventions, there would be no control group with which to compare the effects of 

the intervention. Future SIBs must develop and test other ways of measuring counterfactuals 

(for example, before-and-after measures). 

 

Payment model 
The Peterborough SIB tests whether and how, in this instance, stakeholders can agree upon 

a payment model. Development of the payment model demanded considerable analytical 

resources and relied upon the availability of Ministry of Justice data about the cost of 

reconviction events. Those developing new SIBs and other payment-by-results mechanisms 

in new policy areas may wish to consider the extent to which robust cost data are available. 

 

The Peterborough SIB is likely to provide the first evidence of the performance of SIBs as a 

new kind of financial product, at least in the area of offender interventions. Developing a 

track record of investment is crucial to building an investor base and improving 

understanding of outcome risk. 

 

The Peterborough SIB is too small to deliver substantial ‘cashable’ savings (monetised 

benefits). The ability of the SIB model to lead to identifiable savings for government is yet to 

be tested, if the SIB model is implemented on a larger scale. 

 

Future SIBs may face the challenge of sharing outcome payments across central and local 

government departments or other agencies. Outcome payments are made by the Ministry of 

Justice and the Big Lottery Fund in the Peterborough SIB, but potentially a range of local and 

national government departments could benefit. 

 



 

1. Introduction 
 

This report presents the findings of interviews with 22 individuals involved in the development 

and implementation of the Social Impact Bond (SIB), launched at HMP Peterborough in 

September 2010. It draws on stakeholders’ experiences of this process to identify, where 

possible, early lessons from this SIB which might usefully inform future SIBs or other 

payment-by-results (PBR) pilots under consideration by the Ministry of Justice and other 

government departments. 

 

Given the early stage of development and the reliance on stakeholder views and experiences 

to date (we did not interview individuals who were outside the process or who had not been 

involved in the development of the SIB), this document represents some first steps on the 

path to developing an evidence base on SIBs. 

 

1.1 What is a Social Impact Bond? 
Payment by results allows the funding of public services whereby government pays for 

services if and when they show improvements in defined and measured outcomes for their 

target group. In previous PBR arrangements it is the service provider that is paid by results.1 

However, there has long been concern that some, especially smaller, providers (who may be 

well-placed to deliver services that respond to the needs of their local communities) may be 

unable to bear the upfront costs of providing services under PBR schemes (see for example, 

Community Links, 2010). 

 

A SIB2 is a form of PBR. In a SIB, investment funding is obtained from private, non-

government investors to provide upfront funding for the provision of interventions to improve 

social outcomes. If these programmes succeed in improving social outcomes, this could 

result in savings to government (which will not need to pay for services that otherwise would 

be used by individuals with poor social outcomes) and wider benefits to society. As part of a 

SIB, the government agrees to pay a proportion of these savings back to the investors. If the 

outcomes do not improve, investors lose their investment. 

 

                                                 
1 For example, the Department for Work and Pensions held outcome-based contracts with private and 

voluntary providers in the provider-led Pathways to Work Initiative (Hudson, et al., 2010).  
2 While this term has now been widely adopted to describe the current initiative, the term ‘bond’ is not entirely 

accurate as the payment is not guaranteed. Social Finance describes it as ‘a hybrid instrument with some 
characteristics of a bond (e.g. an upper limit on returns) but also characteristics of equity with a return 
related to performance’ (Social Finance, 2010c). 
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As a form of payment by results, a SIB has the following potential benefits for different 

stakeholders. 

 For the government – a SIB is a form of payment by results which removes the 

upfront costs of service delivery from government and shifts the financial risk to 

private investors, who lose their investment if interventions do not improve 

outcomes (Social Finance, 2010e, p. 53). 

 For service providers – unlike other PBR mechanisms, service providers are 

not paid by results and do not bear the risk in the SIB. Providers are paid upfront, 

which provides opportunities for not-for-profit and third sector organisations, 

which could not bear the risk under traditional PBR arrangements, to deliver 

services. Another way in which SIBs are different from other PBR schemes is that 

under a SIB, several different providers can deliver services that contribute to 

improved outcomes. 

 For investors – SIBs offer a new investment opportunity with a ‘blended return’ 

(Mulgan, et al., 2010); investors receive some financial return but also value the 

social returns on their investments. 

 For society – SIBs may improve outcomes and quality of life by funding service 

provision where there previously was none. It is claimed (New Philanthropy 

Capital, 2010) that SIBs might be particularly used to fund preventative 

interventions, or other kinds of service delivery which governments might not 

prioritise for funding – especially in a time of limited resources.3 In a SIB the 

government is not prescriptive as to the way in which services are delivered; it is 

hoped this may encourage innovation in service provision. Further, in some of the 

literature on SIBs it is suggested that private donors and organisations may be 

willing to consider more innovative and/or riskier projects than government is 

likely to fund (Loder, et al., 2010). Whether SIBs will encourage innovation is as 

yet untested, and is something which will be explored in later stages of this 

evaluation.  

 For service users – some groups, including offenders, may be less attractive 

beneficiaries for both charitable giving and government spending. SIBs may raise 

funding to deliver interventions to these groups (Loder, et al., 2010). 

 

                                                 
3 Preventative programmes such as early childhood interventions may take years for their effects to be realised, 

meaning that investors have a long wait for return on investment. 
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1.2 The world’s first SIB at HMP Peterborough 
In September 20104 the Ministry of Justice entered into a SIB mechanism for funding public 

services (Gurria, 2010; Strickland, 2010). Social Finance,5 a financial intermediary, obtained 

approximately £5 million of investment funding from private individuals and charities. This 

fund is being used to pay for interventions for offenders serving short prison sentences (less 

than 12 months) at HMP Peterborough. Currently, short-sentenced adult offenders are not 

given any statutory supervision by the Probation Service on release from prison. 

 

The Ministry of Justice has appointed6 independent assessors from QinetiQ and the 

University of Leicester to undertake data analysis in order to determine whether offenders 

who receive interventions on release from Peterborough are reconvicted7 less than similar 

‘matched’ offenders from other prisons who do not have access to SIB-funded intervention. 

If members of the Peterborough cohort are reconvicted less than offenders in the comparison 

group in the year following their release from prison, then the SIB will have entailed benefits 

for the Ministry of Justice and wider society, in the form of improved outcomes for the 

offenders and for their communities, which experience less crime. In addition, there will be 

benefit to the government which, in theory, will have saved money through reduced costs of 

policing, court cases, prison places, and so on. If the independent assessor calculates that 

reoffending has reduced by at least 10% for each cohort, or 7.5% overall,8 compared with a 

matched comparison group, the Ministry of Justice and the Big Lottery Fund have 

undertaken to pay a return on investment to investors for this improved outcome.9 

 

For the Ministry of Justice, the aims of the SIB at Peterborough are as follows: 

 to test the concept of payment by results and provide lessons to inform future 

PBR projects. In addition to the SIB at Peterborough, the Ministry of Justice has 

committed to pilot other PBR programmes across the country for the 

rehabilitation of offenders on community sentences and for short-sentenced 

prisoners (Ministry of Justice, 2010a, p. 42); and 

 to (potentially) reduce reoffending by short-sentenced prisoners. 

                                                 
4 This is the date of the launch – the contracts for the Peterborough SIB were signed in March 2010.  
5 ‘Social Finance is a London based organisation created in 2007 with the express aim of developing an 

effective social investment market in the UK. The organisation provides access to capital and advice to 
investors and social sector entities interested in delivering significant social impact’ (Ministry of Justice, 2010c) 

6 The independent assessors were contracted via a competitive tendering process and with the approval of 
Social Finance. 

7 In the SIB at Peterborough the outcome being measured is reconviction events – the number of times that an 
offender receives a conviction in court. Reconviction is a proxy measure for actual reoffending. 

8 If a 10% reduction in conviction events has not been detected for any of the three cohorts at the end of the 
entire SIB period, the three cohorts will be evaluated together. If a 7.5% reduction in conviction events is 
detected, investors will receive an outcome payment. 

9 Outcome payments are to be made by the Ministry of Justice and the Big Lottery Fund. 
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1.3 Aims of this evaluation and of the report 
The Ministry of Justice has commissioned RAND Europe to conduct an independent 

evaluation of the SIB at HMP Peterborough. This evaluation is conducted separately to, but 

in co-operation with, the work of the independent assessor who is responsible for examining 

reconviction events among the cohort and matched comparison group. 

 

The key research questions for this evaluation are as follows. 

1 What were the strengths and weaknesses of the SIB contractual model as 

implemented? 

2 To what extent – and how and why – did stakeholders feel that the SIB led to greater 

innovation and/or efficiency? 

3 How, if at all, did the pilot lead to better outcomes of reduced reoffending? The focus 

of this evaluation is the operation and process of delivering SIB-funded interventions, 

rather than determining whether or not outcomes changed, although we will draw 

upon data produced by the independent assessor about reconviction events. 

4 How did the actual economic costs and benefits of the SIB compare to those stated in 

the business case? Using data about reconviction events produced by the 

independent assessor we will conduct an economic analysis. 

5 What does this pilot tell us about the viability of further payment-by-results models in 

offender management, and how these should be designed or managed? 

 

This report is the first output of the independent evaluation and primarily contributes to 

answering questions (1) and (5). The aim of the report is to identify any initial lessons from 

setting up the SIB at Peterborough which may inform future SIBs or wider PBR pilots under 

consideration by the Ministry of Justice and other government departments. Later stages of 

the evaluation will address the other research questions, as well as providing further 

evidence in relation to questions (1) and (5). The second report from the evaluation will follow 

once data are available from the independent assessor on the reoffending outcomes relating 

to the first cohort of offenders. 

 

1.4 Research approach and limitations 

Key informant interviews 

This report is primarily based on semi-structured interviews with 22 stakeholders and key 

informants from the Ministry of Justice, Social Finance, the National Offender Management 

Service (NOMS), HM Treasury, the Big Lottery Fund, HMP Peterborough and the St Giles 

Trust. We also interviewed three representatives from organisations who had invested in the 
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Peterborough SIB (see Table 1). These interviews were conducted in December 2010 and 

January 2011 (the interview protocol is included in Appendix B). As indicated in the protocol, 

we explored some topics in more depth with some interviewees than with others, according 

to their role in the development of the SIB. However, we allowed and encouraged 

interviewees to raise and respond to a range of issues, including those outside their 

particular role in the development of the Peterborough SIB. 

 

Table 1: List of interviewees 

Interviewee 
number 

Organisation Role 

1 National Offender Management 
Service (NOMS) East 

Regional Manager for Commissioning 

2 St Giles Trust Director  
3 Ministry of Justice Senior Civil Servant 
4 Social Finance Director 
5 Social Finance Director 
6 National Offender Management 

Service (NOMS) East 
Director of Offender Management 

7 Ministry of Justice Policy Advisor 
8 Ministry of Justice Representative from Analytical Services 
9 Big Lottery Fund Deputy Director 
10 Treasury Member of Home and Legal Spending 

Team 
11 Ministry of Justice Senior Civil Servant 
12 National Offender Management 

Service (NOMS) 
Director of Service Development 

13 Ministry of Justice Representative from Procurement 
14 St Giles Trust Head of Community Services 
15 St Giles Trust Community Services Manager 
16 Panahpur  Investor 
17 Social Finance Reducing Reoffending Director 
18 HMP Peterborough Director 
19 HMP Peterborough Deputy Director 
20 LankellyChase Investor 
21 HMP Peterborough Former Director (Director at the time of 

SIB development) 
22 Esmeé Fairbairn Foundation Investor 
 

The focus of this research was on the experiences and views of a sample of those involved 

in this first SIB. We interviewed at least one person (and in several cases, two or three 

people) from each of the organisations and stakeholder groups that we had identified as 

being involved in the development of the SIB. While we aimed through this process to 

capture a range of perspectives, we are not able to say how representative our interviewees 

were of their organisation. 
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Given the constraints of resources and scope agreed with the commissioning team, we did 

not interview other potential stakeholders who were not involved in developing the SIB and 

who may have provided a different perspective. In addition, this report does not include the 

perspectives of service users.10 

 

As an evidence base, key informant interviews have strengths and weaknesses. On the one 

hand, given that this is the first SIB to be developed and implemented, those involved in its 

development have specialist knowledge based on their unique experiences. On the other 

hand, inevitably they are partial, given their close involvement. 

 

The interviews were audiotaped and fully transcribed. The interviews were analysed 

independently by three members of the research team. The starting point for our analysis 

was the top-down themes drawn from the key research questions. We then returned to the 

transcripts and took a more bottom-up approach, looking for ideas, issues, information, 

successes and concerns which the interviewees raised but which did not correspond to 

particular research questions. We drew up a long list of these topics, issues and ideas and 

discussed them at an internal synthesis workshop. We considered three aspects: 

 whether the issue or idea has relevance to an implicit or explicit theory of the 

operation of the SIB; 

 whether the issue or idea raises a barrier or facilitator to implementation and 

success not previously identified; and 

 whether the idea was relevant to applying the SIB to wider criminal justice or 

other policy areas. 

 

Across the stakeholder groups there was a considerable degree of consensus, both in the 

accounts of how the SIB was developed (and the organisations involved in and driving this), 

and regarding the risks and benefits of the SIB. During the later stages of this evaluation we 

will revisit these views and explore change and any divergence over time. 

 

Review of contracts 

In addition to conducting interviews the research team viewed some sections of the redacted 

contract between the Ministry of Justice and Social Finance. This provided an independent 

verification of factual information about the outcome measures as well as some information 

about the relationship between Social Finance and the Ministry of Justice.11 However, the 

                                                 
10 For further discussion of the approach and methodology, see Appendix A. 
11 The contract was redacted to protect commercially sensitive information. 
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research team did not see other contracts (see Figure 1 for an overview of the contractual 

processes). 

 

Descriptive statistical analysis of Police National Computer data 

We were provided with data by the Ministry of Justice from the Ministry of Justice’s extract of 

the Police National Computer. This data provides information about the age and ethnicity of 

offenders in the Peterborough cohort as at March 2011. In addition, comparative data on a 

national sample of short-sentenced offenders discharged from prisons nationally in the first 

quarter of 2008 (the most recently published data) was provided by the Ministry of Justice. 

 

Review of the limited available literature on SIBs 

While we reviewed publications by the Ministry of Justice and Social Finance, there is as yet 

little written on SIBs. As the first example of this funding mechanism there are no other 

experiences or examples with which to compare the Peterborough SIB. 

 

Of course, we recognise that there is a considerable literature on and experience of 

payment-by-results initiatives in the UK and abroad. However, within the timeframe and 

budget for this first phase of the research, our remit was not to review this but to gather 

specific learning from stakeholders involved in the early implementation of the SIB, rather 

than to identify wider and potentially transferable lessons from other experiences of PBR, 

private finance, and so on. 

 

1.5 What can the Peterborough SIB test, and what are its 
limitations? 

Given that the aim of this report is to identify, where possible, lessons from the set-up of the 

SIB at Peterborough which might inform future SIBs and other PBR pilots, it is helpful to 

outline those issues which can be tested by the Peterborough SIB, and those which cannot. 

 

The Peterborough SIB might be thought of as a ‘proof of concept’ of this form of PBR rather 

than a pilot, because there are some questions and issues which the Peterborough SIB will 

not be able to test. 

 

We identify the following five key areas in which the Ministry of Justice may be able to draw 

lessons from the Peterborough SIB for the wider roll-out of PBR models. 

1 The SIB at HMP Peterborough provides an opportunity to test the concept of a PBR 

model which raises funds through, and shifts the risk to, private, non-governmental 

investors. 
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2 The Peterborough SIB tests whether and how, in this instance, stakeholders can 

develop feasible and suitable outcome metrics in the area of offender interventions, 

and agree upon a model to pay if outcomes are improved according to those metrics. 

3 The Peterborough SIB may provide evidence of the performance of SIBs as a new 

kind of financial product, at least in the area of offender interventions. Developing this 

track-record of investment will be crucial to building an investor base and improving 

understanding of outcome risk, all of which is necessary to open up a larger pool of 

capital. 

4 The Peterborough SIB potentially involves a new commissioning relationship. In other 

payment-by-results arrangements, government has tended to maintain some control 

over the selection of providers, whereas in the Peterborough SIB the government 

leaves the selection to an intermediary (such as Social Finance), and has no direct 

relationship with the service provider. 

5 Although the intervention funded by the SIB at Peterborough (mentoring offenders) 

itself is not new, the SIB is an opportunity to test the impact of working intensively 

with short-sentenced prisoners. It is an opportunity to begin to build a robust evidence 

base on whether and how this was effective. 

 

We identify the following as some issues which cannot be tested in the Peterborough SIB. 

 

Outcome measurements relying on comparison with a control group cannot be 

rolled out nationally 

Improved outcomes among the Peterborough cohort are measured by comparison to a 

matched control group which is not receiving the intervention. If every short-sentenced 

prisoner in England and Wales could be part of a SIB, there would be no control group with 

which to compare. Therefore, any future SIBs and PBR projects might test other ways of 

measuring counterfactuals (for example, before-and-after measures). 

 

A small-scale SIB will not deliver substantial cashable savings 

Clearly, while there are other good reasons for seeking to improve outcomes for the target 

group in this SIB, the SIB model is based on the premise that the interventions funded will 

deliver cashable savings to government within the period of the bond (Social Finance, 2010e, 

p. 52). The SIB at HMP Peterborough is not likely to result in substantial cashable savings to 

the Ministry of Justice or other government departments, which can be achieved only through 

significant reductions in the prison population or the number of court cases, etc. Of course, 

there are other, non-cashable benefits to the public and victims if the Peterborough cohort 
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reoffends less, in which the Ministry of Justice is interested. There is also the benefit of 

testing payment by results at a time of great pressure on public sector budgets. 

 

Future SIBs face the challenge of sharing outcome payments across the 

central and local government departments and agencies that accrue savings 

If reoffending within the Peterborough cohort is reduced, departments other than the Ministry 

of Justice could make savings – for example, health services or the Department for Work and 

Pensions. In addition, local agencies – for example, the police – might see a reduced 

workload. 

 

The SIB at Peterborough does not test whether and how different departments can share 

outcome payments, but the potential for cross-departmental PBR schemes is mentioned in 

the Ministry of Justice Green Paper (Ministry of Justice, 2010a, pp. 42-43), including plans to 

work with the Department of Health and Department for Work and Pensions. At the local 

level, local incentive schemes are being piloted in London and Manchester, in which several 

agencies could reinvest the savings resulting from joint working to reduce reoffending. This is 

in line with planned changes to NOMS for the devolution of commissioning to local levels 

(Ministry of Justice, 2010a, p. 48). 

 

Future SIBs may potentially focus on areas where there are existing statutory services. 

Currently, short-sentence prisoners – the target of this SIB – do not receive any statutory 

services. The clear advantage of this is that the SIB creates an opportunity for the Ministry of 

Justice to improve rehabilitation outcomes for offenders without risking capital or resources 

upfront. It also makes attribution easier, as the control group of offenders does not otherwise 

receive statutory provision of services. SIBs in areas that currently receive statutory provision 

will need to devise outcome metrics that enable the government to isolate the effect of SIB-

funded interventions from existing statutory services. Moreover, focusing on services where 

there is otherwise no statutory provision avoids the many difficult issues raised by the 

possible need to decommission statutory services in such circumstances – another possible 

challenge for future SIBs. 

 

1.6 Timeline and process of developing the SIB at Peterborough 
It is helpful to present the story of the development of the SIB at Peterborough that emerged 

from the interviews with stakeholders for this phase of the research. As explained previously, 

there was a broad consensus about the progress of this process across the interviewees 

from all stakeholder groups. 
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Developing the SIB took approximately 18 months from the point at which Social Finance 

initially discussed the concept with civil servants, to its launch in September 2010 (see 

Appendix E for an overview of the timeframe). The Peterborough SIB, which aims to reduce 

reoffending, was selected from among a number of policy areas under consideration by 

Social Finance which it was raising with civil servants, including children in care, education, 

NEETS (people not in education, employment or training) and hospital admissions (Social 

Finance, 2009, p. 5). According to the interviewees from Social Finance,12 short-sentenced 

offenders were selected because: 

 they were a group which had poor outcomes (i.e. frequent reoffending); 

 there were clearly potential savings from improving those outcomes (i.e. the cost 

of delivering interventions was less than the possible savings to the public 

sector); and 

 there was currently no statutory provision of services for this group.13 

 

Once short-sentenced offenders were chosen as the target group for a SIB, a selection 

process began to identify a site for the SIB. The factors which the interviewees from Social 

Finance, Ministry of Justice and National Offender Management Service (NOMS)14 reported 

to be among those relevant to the selection of a site were the need for a sufficient number of 

discharged offenders, to recruit a sufficiently large cohort of offenders in order to detect a 

statistically significant change,15 within a reasonable time period. However, the more 

offenders, the more funding would be needed from investors to deliver the interventions, 

so there was also consideration of the need to keep the level of upfront funding and outcome 

payments achievable. 

 

HMP Peterborough’s discharge rate means that a cohort of 1,000 offenders should be 

recruited within about two years. This should be a sufficiently large enough sample to detect 

a statistically significant reduction in reconviction events of 10%.16 HMP Peterborough also 

has a relatively high proportion of local releases. In making this selection it was felt that this 

                                                 
12 Interviewees 4 and 5. 
13 For offenders who are sentenced to fewer than 12 months in custody, there is no requirement for supervision 

by the Probation Service unless they are between 18 and 21 years old. 
14 NOMS is an executive agency of the Ministry of Justice, bringing together the headquarters of the Probation 

Service and HM Prison Service to enable more effective delivery of services. NOMS is responsible for 
commissioning and delivering adult offender management services, in custody and in the community, in 
England and Wales. 

15 That is, to increase confidence that any change was due to the SIB-funded interventions rather than due to 
chance. 

16 See section 4.3 which discusses steps taken by the Ministry of Justice to ensure statistical significance in the 
outcome measures. 
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geographic would help to facilitate the delivery of through-the-gate interventions over a 

sustained period and tracking the outcomes of those interventions. 

 

1.7 Structure of the report 
Chapter 2 describes the contractual arrangements for the SIB at Peterborough, the process 

of negotiating these contracts and the assignment of risk among the parties by these 

contracts. While we have seen the redacted contract between the Ministry of Justice and 

Social Finance, our understanding of the other contractual relationships and the negotiation 

process relies on interviewees’ accounts. Chapter 2 also outlines some of the non-financial 

risks and benefits to participation in the SIB, as reported by the interviewees. 

 

Chapter 3 is about investment in the SIB. Based on interviews with representatives from 

three investing organisations, it highlights some of their reasons for investing as well as 

perceived barriers to SIB investments. The chapter also notes the issues which interviewees 

mentioned may affect future investment in SIBs or similar payment-by-results schemes. 

 

Chapter 4 focuses on the outcome measure, which in this SIB is ‘reduced reconviction 

events’ against a matched comparison group. It outlines what the interviewees report was a 

complex analytical process for both the Ministry of Justice and Social Finance, selecting a 

robust outcome measure which balanced a number of methodological concerns with the 

interests of investors. It outlines the interviewees’ perceptions of the strengths and 

weaknesses of the outcome measurements in this SIB. 

 

Chapter 5 describes the model for outcome payments to be made to investors. Again, based 

on interviewees’ accounts,17 it outlines the development and negotiation of outcome payment 

arrangements, the factors reported to play a role in this negotiation, and the way in which any 

outcome payments will be calculated. 

 

Chapter 6 largely reports on the information provided by interviewees from the St Giles Trust 

and the reducing reoffending director from Social Finance, as well as from HMP 

Peterborough. The chapter describes the intervention model funded by the SIB and 

considers early reports of uptake among Peterborough prisoners between September and 

November 2010. It examines the ways in which the prison and local agencies reportedly 

have responded to implementation of the SIB. 

 

                                                 
17 Due to commercial sensitivity we did not see official documentation relating to this. 
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Chapter 7 draws out the lessons learned from developing and implementing the SIB, in the 

hope of providing some possible early learning for future SIBs and other payment-by-results 

models. 
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2. Contractual arrangements for the SIB and risks 
and benefits to stakeholders 

 

2.1 Contractual relationships in the Peterborough SIB 
From our interviews we have identified six key contractual relationships within the 

Peterborough SIB. These are between: 

 Ministry of Justice and Social Impact Partnership – the limited partnership set up 

by Social Finance which is the contracting entity in the SIB 

 Social Impact Partnership and investors 

 Social Impact Partnership and providers (for example, St Giles Trust) 

 Ministry of Justice and independent assessors 

 Ministry of Justice and Peterborough Prison Management Limited18 

 Social Finance and the Big Lottery Fund.19 

 

Figure 1 outlines our understanding of the processes through which each contract was 

negotiated. This understanding is based upon interviewees’ perceptions of the process of 

negotiation, and their views of the assignment of risk and responsibility. As outlined in 

section 1.4 (Review of contracts), we had sight of some sections of the contract between 

Social Finance and the Ministry of Justice, but have not seen any of the other contracts. 

 

Challenges to drafting the contracts and how they were overcome 

A novel arrangement 

There was consensus among the interviewees from Social Finance, Ministry of Justice 

Procurement and HM Treasury20 that the SIB represented an entirely new funding model for 

service provision. Similarly, one interviewee from NOMS noted that this was not something 

that it had done before. Financing, commissioning, contractual arrangements and even some 

of the analytical questions raised are different from how government usually operates in 

service delivery. 

[It is] a novel complex venture for the Department our procurement team and 

their lawyers and I think also for Social Finance. 

 (Interviewee 7, Policy Advisor, Ministry of Justice) 

                                                 
18 The consortium which holds the private finance initiative contract for HMP Peterborough.  
19 ‘The Big Lottery Fund’s investment in SIBs is part of Replication and Innovation, a new UK-wide funding 

programme that aims to use BIG’s networks and funding experience to target deep-rooted social problems. 
Over five years the programme will fund strategic initiatives working in carefully researched and identified 
areas of need’ (Big Lottery Fund, 2010). 

20 Interviewees 4, 5, 7, 10 and 13. 
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Under usual circumstances, government departments would seek to procure contractors 

through a competitive tendering process that is viewed as increasing the likelihood of best 

value for money from contractors. The contract between the Ministry of Justice and Social 

Finance was not procured through such a process. Two interviewees from the Ministry of 

Justice said the decision not to competitively tender this contract was taken on the basis that 

Social Finance came forward with a proposal that appeared to be worth testing.21 These 

interviewees noted that there was high-level departmental support in the Ministry of Justice 

to undertake a ‘proof-of-concept’ pilot. Two interviewees22 from the Ministry of Justice 

stressed that the SIB was signed off by HM Treasury as representing value for money for the 

department, and this was confirmed by an interviewee from HM Treasury. The Ministry of 

Justice conducted detailed analytical work on which to base a business case (we did not 

have sight of this as part of the research, so we are unable to comment on its content). 

 

Nonetheless, there remained a perception among the interviewees from the Ministry of 

Justice23 (and this was noted by two interviewees from NOMS)24 that the Ministry of Justice 

may have been able to drive a more competitive agreement on the value of the outcome 

payments by competitively tendering the contract. The interviewees from Social Finance 

were of the view that it would be difficult to procure a SIB through a traditional tendering 

process on the grounds that building a SIB was a ‘collaborative effort’.25 An interviewee from 

NOMS expressed a similar view: 

I don’t know how we would have translated their [Social Finance] original 

approach into a procurement. 

 (Interviewee 6, Director of Offender Management, NOMS East) 

 

Developing a competitive market for SIB delivery agencies 

Interviewees from the Ministry of Justice and NOMS26 said that there is interest in 

competitively tendering any future SIBs, and Social Finance itself anticipates that a 

competitive market will develop for SIB delivery agencies. Indeed, it has suggested that 

developing this wider competitive market will be essential if SIBs are to be used on a larger 

scale (Social Finance, 2010e). 

 

                                                 
21 Interviewees 10 and 12. However, one interviewee from the Ministry of Justice stressed that Social Finance 

did not own the idea of a SIB, merely that they proposed this one.  
22 Interviewees 3 and 11. 
23 Interviewees 3, 7, 11 and 13. 
24 Interviewees 5 and 12. 
25 Interviewee 4. 
26 Interviewee 1. 
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Developing such a market for delivery agencies may have implications for the wider 

commissioning landscape, since it means government contracts with intermediaries (rather 

than providers), and commissions for outcomes rather than processes. In doing so, the 

government delegates a role and relationship that it formerly held with service providers 

through which it might be able to direct and control service delivery more closely. This was 

commented on by an interviewee27 from the Ministry of Justice and the Big Lottery Fund.28 

 

Analytical resources 

Social Finance and the Ministry of Justice described the development of this SIB – in 

particular, determining the outcome measurements and payment model – as complex and 

time-consuming, requiring significant resources in the development stages. This was 

mentioned also by one interviewee from NOMS. For example, the analytical work and 

negotiations were time-consuming for the Ministry of Justice, HM Treasury, Social Finance 

and investors. The Ministry of Justice spent a considerable amount of time ensuring that the 

proposition was one that the department should pursue.29 Social Finance has estimated that 

it has invested approximately 2.5 person-years of its resources, and more than 300 hours of 

legal advice (provided pro bono), as well as specialist tax advice, in developing the SIB.30 

 

All three investors with whom we spoke perceived the contracts to be complex.31 Some of 

the smaller foundations shared legal advice or ‘piggybacked’ on others’ legal assessments, 

while others took their cue from the fact that larger foundations (such as the Esmeé Fairbairn 

Foundation) had accepted the terms of the contract: 

We effectively took a common-sense approach and said, if it's good enough for 

Esmeé Fairbairn, it's good enough for us – and did a light-touch due diligence. 

 (Interviewee 16, Investor) 

 

Contracting with HMP Peterborough as a private prison 

An additional element of the contractual processes in setting up the SIB was the existing 

private finance initiative contract between the Ministry of Justice and Peterborough Prison 

Management Limited, which operates and maintains HMP Peterborough (which in turn 

subcontracts the operation of HMP Peterborough to Sodexo).32 The Ministry of Justice  

                                                 
27 Interviewee 11. 
28 The contracts for the Peterborough SIB specify that any delivery agent must comply with the Ministry of 

Justice’s legal duty of care towards prisoners. 
29 Interviewees 3, 7, and 8. 
30 Taken from a presentation given by Social Finance (Social Finance, 2010b). 
31 Interviewees 16, 20 and 22. 
32 Previously Kalyx. 
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negotiated a no-cost amendment to the private finance initiative contract to ensure that 

providers under the SIB could enter the prison, use prison premises and access prisoners in 

order to deliver interventions. This amendment to the contract was signed off by 

Peterborough Prison Management Limited parties. 

 

From reading the contract between the Ministry of Justice and Social Finance, we learned 

that this requires Social Finance to work with HMP Peterborough to develop the 

implementation plan with the prison. 

 

 



 

Figure 1: The processes of negotiating and drafting contractual arrangements for the SIB 

Source: Interviewees’ accounts analysed by RAND Europe 
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2.2 Risks under the SIB 
The interviewees perceived that the contracts for the SIB at HMP Peterborough transfer 

financial risk away from government and small providers and onto social investors. 

 

Financial risk to the Ministry of Justice 

The Ministry of Justice and the Big Lottery Fund will only make the outcome payments in the 

event that reoffending is reduced by an agreed level (10% in each cohort or 7.5% over all 

three cohorts as agreed by the stakeholders) compared to a matched comparison group. 

Although, as mentioned above (in section 2.1), two interviewees from the Ministry of Justice 

and all the interviewees from NOMS noted the less-than-usual scope for negotiation in this 

SIB contract, because the supplier (Social Finance) had been agreed by the time that final 

negotiations were undertaken. The value of the payment-per-reconviction event was 

perceived by some within the Ministry of Justice to be generous, and in this sense some felt 

that the Ministry of Justice was taking on some risk. 

 

However, we note that the interviewees from the Ministry of Justice stressed that 

considerable analytical effort went into assessing the suitability of the outcome metrics and 

payments, in order to ensure that Ministry of Justice’s financial risk was limited, and that 

contractual stipulations were put in place to ensure this was the case (for example, an overall 

outcome payment cap was put in place, which is discussed further in Chapter 5). Later 

stages of this evaluation will include analysis of the costs and benefits of the Peterborough 

SIB. 

 

Financial risk to providers 

The interviewees from the St Giles Trust did not identify any major financial risks to their 

organisation: it is paid to provide its services irrespective of the outcomes. Further, because 

the SIB does not account for a very large proportion of its overall activities (we were told that 

the SIB contract represents about 6 or 7% of St Giles Trust’s work), the Trust did not 

consider itself to be overly dependent on the success or failure of the initiative financially, at 

least.33 

 

Financial risk to Social Finance 

None of the participants to this part of the research commented on the benefits and risks of 

the SIB arrangement to Social Finance, or to the limited partnership set up for the SIB. These  

                                                 
33 Interviewee 2. 
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risks and benefits may encompass commercially sensitive information, which may make it 

difficult to shed light on them through such research. However, these are questions that merit 

further exploration in future phases of the research. 

 

Reputational risk to all stakeholders 

The SIB at HMP Peterborough has generated an enormous amount of policy and wider 

public interest and media attention. This interest has been evident not only nationally but also 

internationally,34 including requests for briefings from international audiences.35 Because of 

this wide and intense interest, the Ministry of Justice, Social Finance, HMP Peterborough 

and providers such as the St Giles Trust all bear some reputational risks: 

[T]here was quite a lot of media attention around the model and ministers visiting 

... it highlighted how important it was and how many people were watching what 

happened. (Interviewee 19, Deputy Director, HMP Peterborough) 

 

St Giles Trust ... is very squarely seen as one of the key delivery agents. We’ve 

spent ... 50 years ... building up a reputation that we’re a very robust service-

delivery charity that makes a real impact on clients, so it’s not so much the 

financial risks I’m facing, but it’s certainly reputational risk – and therefore we’re 

very keen to make this work, because it’s a financing model that deserves to 

thrive. (Interviewee 2, Director, St Giles Trust) 

 

While this has not been tested yet, one possible implication that we may draw from this is 

that this reputational motivation for providers may be important in future SIBs, in which 

providers are not incentivised on a payment-by-results basis. 

 

The three investors interviewed36 did not mention any reputational risk to themselves. The 

conclusion we draw from the interviews is that although investors are keen for the SIB to 

succeed, they are aware that, regardless of outcome, they will have fulfilled their mission by 

investing in the SIB. As indicated by this quotation, they invested to help develop and test the 

idea as well as to provide interventions for offenders (investors’ motivations for investing are 

discussed in section 3.5): 

                                                 
34 For example, it was mentioned at an Organisation for Economic Co-operation and Development (OECD) 

conference (Gurria, 2010), and in the press in Australia (see for example, Pro-Bono Australia, 2010) and the 
United States (see for example, Clinton, 2010). 

35 One interviewee noted that the Ministry of Justice has been requested to brief the White House on the SIB, as 
there is US interest in development of the model. 

36 Interviewees 16, 20 and 22. 
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For us, the compelling reason was the proof of concept. Because if this Social 

Impact Bond, as a new financial product or asset class, can be developed, then 

actually significant sums of private capital can be unlocked into investing in 

prevention of negative social problems. (Interviewee 16, Investor) 

 

2.3 Broader, non-contractual benefits to parties under the SIB 

Benefits to the Ministry of Justice 

One interviewee from the Ministry of Justice and one from NOMS explicitly mentioned that 

the Ministry of Justice valued a potential reduction in reoffending as a result of the SIB and 

the benefits this brings to the public and victims: 

The benefits are that we actually do make a real difference in reoffending ... it will 

work with a group of offenders which [are] identified as our biggest gap and our 

biggest priority to try and do something about. 

 (Interviewee 1, Regional Manager for Commissioning, NOMS East) 

 

I think we all want to see how it works, and I don’t think it’s in anyone’s interest 

for it to fail. That’s not what we’re about. We actually want to see huge cuts in 

reoffending. If we can deliver significant reductions in reoffending in a way that 

we can measure, we can attribute and we can transfer, we’d be very happy. So I 

think we have a huge amount of goodwill around it. 

 (Interviewee 7, Policy Advisor, Ministry of Justice) 

 

Another benefit mentioned by three interviewees37 was that of testing the idea of a SIB and 

informing wider roll-out of SIBs, as this quotation indicates: 

So this is very important to us ... you’ll have seen the centrality of the payment-

by-results proposals to how we want the world to be a different place. I think from 

a lot of points of view, Peterborough was a really, really important step forward 

for us. (Interviewee 3, Senior Civil Servant, Ministry of Justice) 

 

Beyond the benefits expressly mentioned by interviewees, we suggest that given the extent 

of media coverage and interest in the pilot, the Ministry of Justice may gain beneficial profile 

as well as being subject to attendant reputational risk. In agreeing to test the SIB at HMP 

Peterborough, the Ministry has taken a leading role in testing alternative PBR funding 

mechanisms, and this has boosted visibility and interest in its work from other departments 

                                                 
37 Interviewees 1, 3 and 12. 
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and parts of government, both nationally and internationally (see for example, Cabinet Office, 

2010). 

 

Benefits to providers 

Social Finance reported that their intention is to fund the St Giles Trust to deliver services for 

five or six years under the Peterborough SIB.38 An interviewee39 from the St Giles Trust 

indicated that this is much longer than the average length of funding received by the 

organisation, which was 22 months at the time of interview. Short-term funding can be a 

barrier to continuity of service in addressing social challenges (Disley, et al., 2009). The 

stable funding provided under the SIB may be an advantage in terms of organisational 

sustainability and less disrupted service provision (Clark, et al., 2009). 

 

One interviewee from St Giles Trust mentioned the benefit that the SIB contract allows them 

to deliver services (as part of a payment-by-results contract) without the risk of, or the need 

to, find upfront funding: 

I’m not taking the risks ... we are very fortunate to be selected as one of the 

delivery agents, and therefore we get a funding stream which is stable. 

 (Interviewee 2, Director, St Giles Trust) 

 

This is in line with the commitment by the Ministry of Justice, articulated in the Green Paper, 

to remove barriers to smaller providers in delivering services (Ministry of Justice, 2010a, 

p.41). 

 

Benefits to investors 

Investors noted that they were interested in developing an investment model that would 

better align their investments and their social aims. The SIB provides a possible way for them 

to obtain a ‘blended return’, that is, a financial return on investment that may not be as high 

as their other highest possible returns, but one which allows them to fulfil their charitable 

mission and invest capital in an area that fits with their specific interests at the same time. 

Furthermore, testing this funding model may allow them to obtain a return on investment 

while helping to foster innovation and test a new funding model. 

 

                                                 
38 However, Social Finance also reported that the contracts with all current providers under the Peterborough 

SIB are agreed on a year-by-year basis, and only last only one year at a time. This is intended to allow space 
for the services provided to be adapted if necessary to meet the needs of the target population.  

39 Interviewees 2, 14 and 15. 
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Benefits to HMP Peterborough 

An interviewee from NOMS suggested that some of the work done in the prison as part of the 

SIB could contribute positively to the outcomes on which HMP Peterborough are measured: 

for example, positive interventions with offenders.40 The two interviewees from the prison did 

not mention this specific contribution to their targets, but they did report a benefit to their 

overall mission from hosting the SIB: 

Part of our job is protecting the public, so it is nice to not just protect them by 

keeping them [offenders] behind a gate and in a secure environment; it is nice to 

be able to protect the public because actually we are trying to help people not 

offend again. So I think that is kind of the advantage and the credit to us in being 

part of the project, which is not about targets and money and everything else. 

 (Interviewee 19, Deputy Director, HMP Peterborough) 

 

2.4 Ongoing monitoring and performance management of 
contracts 

During the interviews with Social Finance, investors and representatives from NOMS, we 

heard about the following arrangements for regular reporting and contact between Social 

Finance and the key stakeholders. 

 The Ministry of Justice has regular meetings with Social Finance and will receive 

updates about the intervention. 

 Similarly, the Big Lottery Fund receives updates from Social Finance. 

 There is a SIB governance/advisory group that advises Social Finance on the 

delivery of the service. The advisory group includes a former chief constable, a 

magistrate and individuals with financial expertise. The advisory group is 

independent from the Ministry of Justice.  

 Social Finance has regular meetings with NOMS East of England representatives 

and the prison Controller (who is employed by the Ministry of Justice); as well as 

regular joint meetings between the Prison director, HMP Peterborough 

resettlement managers and St Giles Trust staff; and multi-agency meetings with 

local providers. The Social Finance Reducing Reoffending Director is a guest 

member of the Cambridgeshire local criminal justice board and a member of the 

Safer Peterborough Community Safety Partnership. 

 Investors receive quarterly updates on progress, engagement and key activities. 

 

                                                 
40 Interviewee 6. 
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In the Ministry of Justice, Procurement and Legal teams will monitor the contract, and make 

amendments if necessary, in consultation with Social Finance. There is also a SIB Data 

Management Group attended by Social Finance, representatives from Ministry of Justice 

Analytical Services and Procurement, as well as by the independent assessor. This group 

deals with any issues arising around collection and recording of management data and how 

this relates to outcome measures or cohort definitions. This group has already agreed upon a 

number of proposed contractual clarifications or amendments which aim to ensure that the 

contracts describe accurately and precisely the data that will be extracted from recording 

systems in calculating outcomes. The need for such a group to resolve these measurement 

issues, and ensure that these arrangements are accurately reflected in the contracts, may be 

a learning point for future SIBs. 

 

During the interviews we learned about the information that Social Finance aims to collect in 

order to oversee the work of providers and monitor the intervention model.41 Data will be 

entered into a bespoke database by staff (in the prison and the community) who are working 

with offenders. This database will hold information on uptake, engagement, contact between 

offenders and providers, the services to which offenders have been signposted, and so on. 

Social Finance’s capacity to analyse this data and hold subcontractors to account is as yet 

untested, but Social Finance has employed a Reducing Reoffending Director, part of whose 

role is to monitor the day-to-day operation of the intervention. 

 

2.5 Conclusion and potential lessons for future SIBs 
Based upon evidence from our interviewees at this early stage of operation of the 

Peterborough SIB, we suggest the following potential lessons for future roll-out of other SIBs. 

 

Developing a competitive market for delivery agents. It is likely that future SIBs will be 

tendered, and this may require the development of a competitive market for SIB delivery 

agencies or intermediaries. 

 

SIBs appear to involve a new commissioning landscape where government has no direct 

relationship with service providers. Those developing future SIBs may wish to consider the 

extent to which government is willing to delegate choices to delivery agencies. 

 

Interviewees suggested that some legal structures of the Peterborough SIB may be 

transferable to future SIBs. Specialist legal and tax advice, contract models and legal 

                                                 
41 At time of interview this database was in the development stages, and was not yet ‘live’. 
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arrangements in the Peterborough SIB (for example, setting up the limited partnership) might 

be transferable to SIBs in new policy areas. 

 

SIBs in new policy areas will always pose new analytic challenges. Outcome metrics 

and payment mechanisms are particular to the topic area of the Peterborough SIB, and will 

not necessarily provide transferable lessons for future SIBs addressing other social 

problems. 

 

Implementation in a private prison is not necessarily a barrier, but it may be worth 

considering whether and how to align performance metrics. The Peterborough SIB is 

based in a private prison: this adds another contractual relationship, but the interviewees did 

not believe that the process of implementation and buy-in was more difficult because of this. 

Future SIBs implemented in private prisons may wish to ensure alignment between prison 

performance indicators and the aims of the SIB. 

 

Interviewees believed that financial and reputational risks appear to have been 

transferred. The SIB at Peterborough does appear to have transferred financial risk from the 

Ministry of Justice and providers to the investors. All the parties involved bear some 

reputational risks (and benefits) from participation in the world’s first SIB. For providers – who 

are not paid by results in the Peterborough SIB – this provides an important motivation to do 

well. The reputational stake of providers might be an important element for future SIBs. 
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3. Investment in the SIB 
 

3.1 Investors and investment in the SIB at HMP Peterborough 
Social Finance secured the necessary level of investment for the SIB at HMP Peterborough. 

The majority of investors were charities or foundations,42 including the Barrow Cadbury 

Trust, Esmée Fairbairn Foundation, Friends Provident Foundation, The Henry Smith Ch

Johansson Family Foundation, LankellyChase Foundation, The Monument Trust, Panahpur, 

Paul Hamlyn Foundation and the Tudor Trust (Social Finance, 2010a). 

arity, 

n had not 

                                                

 

Social Finance hopes that over time a wider investor base will develop, including more 

private individuals, banks and financial institutions, pension funds and corporate social 

responsibility funds (Social Finance, 2010e, p. 23). Among the three investors that were 

interviewed there appeared to be a strong appetite for investment among charities and 

foundations, as illustrated by this quotation: 

It opens the door – this is a real torchbearer for investors to invest in a new way. 

 (Interviewee 16, Investor) 

 

Social Finance informed us that almost all of the investors that expressed an interest 

proceeded to invest. It reported that among those that chose not to invest the decision was 

because criminal justice was not within their usual field of giving, or in one case because the 

investor would have been a non-charitable organisation outside the UK, which appeared to 

raise legal complexities that Social Finance and the investor agreed might be best avoided in 

this first SIB.43 

 

3.2 Attracting new funding to criminal justice 
One of the aims of the SIB, as expressed by Social Finance, is to bring in new sources of 

funding for public services. The SIB appears to have attracted some new funding to criminal 

justice. Social Finance told us that ‘over half the investment (by value) and half the investors 

(by number) in the Peterborough SIB are either using their endowment or investing in the UK 

criminal justice area for the first time’.44 There is no evidence from our interviews to 

contradict this, and one of the investors we interviewed reported that his organisatio

 
42 Interviewees from Social Finance noted that some ‘high net-worth individuals’ also had invested in the SIB, but 

they have not been identified. 
43 We were unable to identify potential investors who chose not to invest, which would have allowed us to 

explore the reasons for this. 
44 Personal communication with Social Finance. 
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previously invested in criminal justice. Another investor45 had funded the St Giles Trust 

previously. However, this previous funding appears to be via a grant to the St Giles Trust, 

whereas it has invested in the SIB from its endowment capital (described further in section 

3.4). 

 

In order to make an assessment as to whether this SIB, or future SIBs, displaces existing 

funding from charities and foundations, it would be necessary to analyse the funding 

otherwise provided by these organisations to this type of intervention both before and after 

the SIB. Future SIBs may wish to monitor the additionality of funding attracted. 

 

3.3 Structure of investment in the SIB 
Social Finance told us that investors in the SIB commit investment upfront, with funds drawn 

down as needed. There are also different phases of funding – new investors can be brought 

on board in new funding phases. Social Finance said that this phased funding allows it to 

commence interventions while continuing the capital-raising process with investors. 

 

3.4 Grant versus investment funding 
On a continuum of funding activity, at one end are outright gifts or grants for which little or 

nothing is expected in return (except usually some sort of reporting), and at the other end are 

investments made on a purely commercial basis, for which a return on investment is 

expected. Social investment – which is the broad ‘type’ of investment in a SIB – is 

somewhere along this continuum. Social investment is distinct from a grant, in which money 

is given away, in that a financial return, however small, is expected (Kingston and Bolton, 

2004, pp. 113-114). 

 

While the majority of the investors are foundations and charitable trusts, both Social Finance 

and the three investors with whom we spoke explained that different investors invested 

through different channels. Some made grants, and others funded the SIB through 

endowment capital (money that they would usually invest to achieve returns, which then help 

to fill up the grant-making pot).46 There appeared to be an appetite among the investors to 

use mission-aligned investing rather than making a grant, as expressed by this investor: 

                                                 
45 Esmée Fairbairn Foundation. We looked at records of grants available online; for example: 

http://www.esmeefairbairn.org.uk/grants2009/main.pdf, (accessed 4 February 2011), whereas it has invested 
in the SIB from its endowment capital (described further in section 3.4). 

46 Investors had a choice of investing directly in the limited partnership or via a corporate feeder vehicle. The 
feeder vehicle was set up to enable UK charitable investors to receive any outcome payments as donations.  
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We have a long running interest in social investment ... the idea of not only 

making grants to charities we invested in, but actually investing in them with 

loans or other forms of equity. (Interviewee 22, Investor) 

 

However, this investor could see a case for investing in the Peterborough SIB through either 

of these channels: 

Although this is very firmly an investment for us on the social investment side, 

I could put it up to the Trustees and ... I would have recommended a ... 

grant, because it’s a strong proposition. (Interviewee 22, Investor) 

 

3.5 Reasons for investing in the SIB 

Making the most of networks and contacts to secure investment 

According to Social Finance and all three investors with whom we spoke, Social Finance 

approached some investors at an early stage while the idea of a SIB was still in 

development,47 and in parallel with negotiations with the Ministry of Justice. This early 

contact and testing the possible funding waters appears to have been important, as Social 

Finance needed some confidence that it could raise sufficient investment if the Ministry of 

Justice agreed to go ahead with the SIB.48 

 

Social Finance described (and this was corroborated by an investor) how it secured 

investment from a few key foundations which drew upon their networks of funders interested 

in criminal justice to invite others to meet Social Finance and hear about the proposed SIB.49 

One of the investors heard about the SIB at a conference for social entrepreneurs.50 Some of 

the larger foundations offered to provide enough funding to implement the SIB if other 

investors could not be found, but also agreed to scale back their investment if others came 

forward, in order to allow Social Finance to broaden out the investor group. 

 

All three investors reported that they saw Social Finance as a trusted partner: 

Social Finance knew what they were doing; they've gone about it in the right way. 

They have engaged with the right partners and we have every reasonable 

confidence that they would succeed. (Interviewee 16, Investor) 

 

                                                 
47 Interviewee 20. 
48 Interviewee 4. 
49 Interviewee 20. 
50 Interviewee 16. 
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There were existing relationships between Social Finance and some of the investors and, 

as mentioned above, one of the investors (Esmée Fairbairn Foundation) had funded the 

St Giles Trust previously. Another investor with whom we spoke met with St Giles Trust to 

ensure due diligence in their investment in the SIB, and had worked previously with the 

YMCA (another provider at Peterborough).51 

 

From these comments, we suggest that the successful pulling together of many of the 

partners and funding for this SIB appears to have been associated with existing 

relationships, track record and trust between some of the partners. 

 

What made the SIB an investment that was seen as attractive to investors? 

During the interviews with three investors, the following reasons were given for their 

decisions to invest in the SIB at Peterborough.52 

 The desire to support development of the SIB as a new kind of payment-by-

results financial product or asset class – they were attracted by its potential to 

improve the criminal justice system and its application to other areas, thus to 

benefit the public and society. 

 Charities’ desire to invest money more ethically and in ways that were more 

aligned with their missions. 

 Interest from some (but not all) investors in funding programmes in the area of 

criminal justice to improve outcomes for offenders. They had confidence in 

provider organisations (St Giles Trust) and the staff hired by Social Finance 

(reducing reoffending director) to do this. 

 The opportunity to learn about social investment was welcomed. 

 The idea of delivering upfront funding to providers was attractive. 

 An estimation by investors that there was a good chance of receiving a return on 

their investment. 

 

                                                 
51 Interviewee 16. 
52 Interviewees 16, 20 and 22. Not all reasons were given by all investors. 
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3.6 Securing investment in future SIBs 
While we understand from the interviews that sufficient funding for this SIB was secured in a 

timely manner, a number of possible issues were raised in relation to securing investment in 

future SIBs or similar payment-by-results models, which merit some elaboration in the 

following sections. 

 

Building information about a new asset class 

Investors typically like three things: track record, track record and track record. 

And this [the SIB] is new. It's never been done before, and investors just don't do 

new things. (Interviewee 16, Investor) 

 

It is really tricky – you look at it [the SIB] and go, ‘Is this an asset class?’ No. 

‘What’s the track record?’ No. ‘Have you ever done this before?’ No. ‘Has 

anybody ever done this before?’ Not quite like this, no. 

 (Interviewee 22, Investor) 

 

The available grey literature on SIBs (Mulgan, et al., 2010; Social Finance, 2010e, p. 45) as 

well as our interviews with Social Finance and investors highlight that the SIB is a new kind 

of financial product lacking a track record that investors can use to estimate their likely return 

on investment. 

 

Social Finance informed us during our interview (and this aim is echoed in publications 

(Social Finance 2010e)) that it hopes that this SIB will start to build a track record in 

delivering social outcomes to generate a financial return, and that the SIB will begin the 

process of increasing investors’ understanding and ability to assess outcome risk: 

The risks that [investors] are taking are so immeasurable ... that you’re only going 

to be getting [investment] from people who are interested in the social value ... 

Over time we’re building this track record for this investor base, so that you can 

broaden it. (Interviewee 4, Director, Social Finance) 

 

Similarly, this quotation from an investor highlights the unknown risk in SIBs: 

I don't think that the financial return is sufficient to reflect the risk, because it's 

new. (Interviewee 16, Investor) 
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Social Finance hope that, as with other products, the cost of capital should decline over time 

as investors and markets get more comfortable with what outcomes are achievable, in which 

areas, and by and for whom. 

 

Measuring social return and weighing it against risk 

Although the idea of social investment is not new, the ability of investors and markets to deal 

in (social) outcomes risk is currently underdeveloped (Nicholls and Pharoah, 2008): few 

agreed that metrics exist for quantifying social outcomes, whether positive or negative; 

conventional finance markets do not price social value creation; and consequently, there is a 

lack of comparable performance information (metrics) to support the creation of a new or 

modified social investment marketplace. One investor who participated in this research noted 

that when assessing the sufficiency of proposed return, accounting for social return on 

investment is difficult.53 However, the decision to invest in this SIB described a fairly 

straightforward decision-making process: 

We looked at this and we thought, are we likely to get our money back? We took 

the judgement that we were. We said, ‘Is there a compelling reason to do this 

from a social perspective?’ For us, the compelling reason was the [provision of] 

proof of concept. (Interviewee 16, Investor) 

 

However, this investor added that even if they did not receive a return, the worst-case 

scenario was that they had supported the delivery of quality services for offenders.54 

 

No secondary market for social investments 

Tied to the fact that the SIB is a new asset class, the interviewees from Social Finance 

pointed out that there is not yet a secondary market that would allow investors to sell on their 

investment. An investor also made this point: 

Well, again, liquidity is a bit of an issue because it is essentially a seven or eight-

year product. Now, from there in terms of tying up the funds ... it means we can't 

do other things with those funds during that time. Which is why we are very 

interested [in] ... a secondary market, so some sort of social stock exchange. 

 (Interviewee 16, Investor) 

 

                                                 
53 Interviewee 16. 
54 This investor added that the SIB would not have been eligible for a grant from their foundation, which did not 

usually grant in the area of offender rehabilitation. 
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Resolving trustees’ duty to maximise financial return with accepting a blended 

return 

One investor55 reported concerns that undertaking social investment (and accepting a 

blended return) may conflict with their fiduciary obligations as trustees of charities to 

maximise return on investment. When we asked Social Finance about such concerns, 

it suggested that these stem from a lack of clarity in current charity investment guidance.56 

Currently, the Charity Commission is consulting on a draft revision of the Charity Investment 

Guidance (CC14). 

 

Interviewees from Social Finance were of the view that foundations are building expertise in 

the area of social investment: some are using financial advisers, and some financial advisers 

are developing specific expertise in this area, all of which is part of the developing 

marketplace for investing in social outcomes. 

 

Tax incentives to mission-aligned and social impact investing 

All three investor interviewees mentioned that tax rules may provide a barrier to charities that 

wish to invest from their endowment (i.e. mission-aligned investing), rather than by giving a 

grant. 

 

We asked Social Finance how this had been dealt with: they told us that in the Peterborough 

SIB, charities can receive outcome payments as donations by investing through a charity 

feeder instrument (which was set up by Social Finance in this SIB). However, one investor57 

said that this creates another layer of bureaucracy and involves additional contractual and 

governance arrangements. 

 

Might the government have a role in developing a market? 

While the potential for the government to act to develop the market was not something that 

commonly arose in our interviews, one interviewee from the Ministry of Justice recognised 

that: 

                                                 
55 Interviewee 16. 
56 Social Finance provided the following explanation of the legal position: legally (according to the Trustees Act 

2000), trustees are required to consider whether a particular investment type is suitable to their organisation's 
needs (including considerations of the need for capital growth and income), whether a specific investment is a 
good example of that kind of investment, and whether their investment portfolio is suitably diversified. None of 
this should be prohibitive to social investment, as it is left to the trustees’ discretion as to whether their 
charitable aims will be best furthered through grants or investment. To the extent to which case law is cited as 
supporting the need to maximise financial return (e.g. Harries v. The Church Commissioners for England 
[1992] 1 WLR 1241), current examples have limited applicability to most charities as they are drawn from 
judgments around pension funds rather than endowments or accumulated assets. 

57 Interviewee 22. 
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It is in the interest of the Ministry of Justice and other government departments 

that the commissioning landscape is right for the SIB model to work; for example, 

that providers of different sizes might play a role, etc. 

 (Interviewee 7, Policy Advisor, Ministry of Justice) 

 

In its publications, Social Finance has identified some things that government could do to 

encourage the development of a market and investment: for example, providing investment 

incentives such as through taxation rules conducive to such investments (Social Finance, 

2010d). 

 

3.7 Summary and lessons for future SIBs 
Based upon the evidence from our interviewees at this early stage of operation of the 

Peterborough SIB, we suggest the following potential lessons for future roll-out of other SIBs. 

 

Social Finance appear to have attracted some new investment for the SIB at HMP 

Peterborough. Future SIBs in offender management or other policy areas may wish to 

monitor the additionality of funding attracted. 

 

Trust in Social Finance and the providers, the desire to support an innovative, 

emerging funding mechanism, and alignment with a criminal justice mission, attracted 

investors to the Peterborough SIB. It may be helpful for future SIBs to consider how they 

might also tie into the motivations, existing networks and relationships of core funders in a 

given issue area. 

 

It may be necessary for a social investment market to develop further to attract a 

greater number and wider range of investors. Investment in future SIBs may be more 

likely, once a track record is developed in SIBs as an asset class. Once this has 

occurred, investors will have better information about investing in outcomes, and can begin 

to make more informed assessments about the value and appropriate level of blended 

returns. 

 

There appeared to be an appetite for mission-aligned investing among the charitable 

organisations interviewed for this report. This might be developed further if trustees’ 

fiduciary duties can be clarified. In addition, there may be scope for tax incentives for 

investing in future SIBs. 
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4. Outcome measures 
 

4.1 Reconviction events: the outcome measure 
In the SIB at Peterborough the outcome being measured is reconviction events – a proxy 

measure for reoffending.58 A reconviction event is defined as an occasion on which an 

offender is convicted in court for a new offence or offences. 

 

The mean number of reconviction events for those discharged from HMP Peterborough from 

a sentence of 12 months or less is compared to the mean number of reconviction events in a 

matched comparison group. The mean number of reconviction events in the Peterborough 

group is then subtracted from the mean number of reconviction events in the matched, non-

SIB group, to calculate the difference. 

 

The SIB outcome measure includes reconviction events that relate to offences committed 

during the 12 months after a prisoner is discharged from custody.59 The data for this 

measure are drawn from the Ministry of Justice extract of the Police National Computer.60 

 

Reconviction events will be measured in three cohorts of offenders. Each cohort will include 

approximately 1,000 men61 discharged from short prison sentences at HMP Peterborough. 

 

There are two targets for reducing reconviction events, which can result in an outcome 

payment to investors if they are reached. 

1 A reduction of 10% in each cohort (from the baseline generated by the matched 

comparison group) – for a cohort of 1,000 prisoners, this is the level of reduction likely 

to be required to produce a statistically significant difference from the control group.62 

Therefore, a reduction of this magnitude with this sample size indicates that the 

Ministry of Justice can be reasonably confident that the reduction has not just been 

                                                 
58 Reconviction is a proxy measure for reoffending. Reconviction is the last step in a criminal justice process, in 

which there are high rates of attrition: an actual offence must be reported to the police, recorded by the police, 
a suspect must be detected, a criminal prosecution be taken against them and a conviction secured at court. 
Thus reconviction is likely to underestimate the actual number of reoffences. However, interviewees from the 
Ministry of Justice pointed out that frequency of reconviction events provides a useful measure, because it is 
likely to have a close relationship with costs to the criminal justice system 

59 The reconviction event itself must occur within 18 months of release in order for it to be counted. 
60 There are currently six different measures of reoffending, but in response to a Ministry of Justice consultation 

on improvements in Statistics this will reduce to one measure of reoffending at national and local levels that is 
clear to the public (Ministry of Justice, 2010b). 

61 The first cohort will close after the SIB has been in operation for two years, or when 1,000 offenders have 
been discharged, whichever happens first. 

62 These calculations were based on historical data on the mean frequencies of reconviction events for short-
sentenced prisoners discharged from HMP Peterborough, using a 90% level of statistical significance with a 
power of 80% and a 1:10 matched control group. 
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achieved by chance, and reduces the risk that the Ministry of Justice is paying for an 

outcome that may not have been caused by the SIB intervention. A minimum of 10% 

reduction for each cohort needs to be achieved in order for investors to receive 

outcome payments for each cohort. 

2 If a 10% reduction in reconviction events is not detected for any of the three cohorts, 

at the end of the entire SIB period, the three cohorts will be evaluated together. If a 

reduction in conviction events of 7.5% or more is detected across all 3,000 offenders, 

when measured against a matched comparison group, investors will be paid an 

agreed fixed sum per reduced reconviction event. The 7.5% was calculated as the 

level of reduction likely to be required to reach statistical significance for a total 

sample of 3,000 prisoners. 

 

We were told by interviewees from the Ministry of Justice, NOMS63 and Social Finance that 

these reduction targets were arrived at following detailed work by the Ministry of Justice 

analytical team. The process described to us appears to have been iterative, with 

considerations and the interests of different groups weighed up: 

It was a new process – we hadn’t done it before. How [do] you define what the 

[sic] payments should be made on, the timescale of that payment, the number of 

people in the cohort that you have, and then how you test that against a control 

group? (Interviewee 13, Procurement, Ministry of Justice) 

 

When you’re trying to develop what the outcome measures ought to be, the 

question is: what measures will incentivise the behaviour that you want, rather 

than what measures capture entire truth and are perfect? Because the latter is 

usually impossible. (Interviewee 4, Director, Social Finance) 

 

4.2 The Peterborough cohorts 
During the life of the Peterborough SIB there will be three cohorts of approximately 1,000 

men. The offenders who are eligible to be part of the contract are males who are: 

 at least 18 years of age at the time of sentencing; and 

 sentenced for a consecutive period of less than 365 days; and 

 discharged from HMP Peterborough after serving the sentence referred to above 

(or any part thereof64) at HMP Peterborough. 

 

                                                 
63 Interviewee 1. 
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A prisoner will be counted as a member of the cohort whether or not they engage with the 

SIB-funded services. The inclusion of those who do not engage in the intervention removes 

any incentive for the service provider to ‘cherry-pick’ the easiest offenders with whom to 

work, as this interviewee from NOMS commented: 

I was always very clear in my mind that we had to have the whole cohort of 

people being released from Peterborough prison as the cohort, rather 

than just people that they’d intervened with, because the alternative is that you 

get ... distortions by just having the people they actually engage with, [and] 

because you clearly would be dealing with the group who were the easiest to 

engage with. 

 (Interviewee 1, Regional Manager for Commissioning, NOMS East) 

 

Although this was not raised by interviewees, there might be an incentive to ‘cherry-pick’ an 

area or a prison if SIBs were rolled out more widely. For example, prisons with strong 

inspection reports or better facilities might be more attractive targets for intermediaries and 

investors, in the hope that outcomes would be easier to achieve with offenders discharged 

from those establishments. Robust approaches to measuring the counterfactual may be able 

to overcome this risk. 

 

Stakeholder views on using frequency of reconviction 

When asked, the interviewees mentioned the following advantages to the selected outcome 

measure, which is perceived by them as: 

 a clear, single metric; 

 a metric that is already measured and for which good data is available; 

 a measure that helps to prevent ‘cherry-picking’65 – compared to a more simple 

yes/no reconviction measure, which could introduce an incentive to focus on 

those least likely to reoffend at all; and 

 a measure that has the most direct link to costs. 

 

One interviewee from NOMS66 saw this outcome measure as only one of several options for 

measuring rehabilitation outcomes for offenders, but one which represented a sensible and 

                                                 
64 Prisoners who serve the whole of their sentence on remand and are discharged from Peterborough on the day 

that they receive their sentence will not be included in the cohort. 
65 An alternative way to ensure that the outcome measure does not encourage ‘cherry-picking’, as suggested by 

Social Finance, would be to introduce an escalator into the value of the outcome payment: the per-person 
payments would increase with the proportion of offenders who have not been reconvicted (Social Finance, 
2009, p. 6). 

66 Interviewee 12. 
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pragmatic choice for this pilot. Another interviewee from HMP Peterborough called it 

‘realistic’.67 Another representative from NOMS said that no one had come up with anything 

better yet. The interviewees from Social Finance had a similar view: 

It was a balance between operational feasibility and measurement because ... 

we had originally looked at ... short-sentence prisoners being discharged to 

Cambridgeshire. The trouble was that population was too small to be statistically 

significant, and so it was a back and forth of changing the cohort terms and 

definition to be statistically significant, but then also assessing the operational 

feasibility of whether we could make that work, what the cost of delivering that 

would be. (Interviewee 5, Director, Social Finance) 

 

4.3 The control group 
The offenders in the three Peterborough cohorts will be compared to matched control 

groups. Each control group will be drawn from all prisoners released from sentences of less 

than 12 months, within the same time period from other prisons nationally. One-to-many 

propensity score-matching will be used to select the control group: this means that each 

cohort prisoner will be matched to up to 10 control group prisoners. According to an 

interviewee from the Ministry of Justice, the strength of using propensity score-matching 

(PSM) as an approach to building the control group is that it allows the assessor to control for 

different characteristics of the offenders.68, 69 

 

The independent assessor 

The Ministry of Justice has appointed an independent assessor through a competitive 

tendering exercise. The independent assessor will identify the comparison group70 and 

compare reconviction events between the experimental and control groups on the basis of 

data from the Police National Computer. One interviewee from the Ministry of Justice 

mentioned that in future SIBs, the National Statistic measure of reoffending may be used 

rather than an independent assessor.71 Other interviewees did not comment on the 

                                                 
67 Interviewee 18. 
68 Interviewee 8. 
69 The contract between the Ministry of Justice and Social Finance specifies a number of explanatory variables 

to be considered for inclusion in the PSM model: age; nationality; ethnicity; current offence characteristics 
(e.g. type of offence, discharge date and length of sentence); offending history (e.g. number of previous 
convictions, age at first sentence and length of criminal career).  

70 The independent assessor will make a decision on the final variables to be included in the propensity score- 
matching (PSM), and the need for assessing interactions and non-linear effects upon data investigation in the 
final PSM model. The contract between the Ministry of Justice and Social Finance specifies that only 
statistically significant explanatory variables will be built into the final PSM model. 

71 Interviewee 13. 
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desirability or value-added of an independent assessor, or whether an independent assessor 

would be used in future SIBs. 

 

Statistical significance 

The Ministry of Justice analytical team sought to ensure that the outcome payment will be 

made only if the reduction in reoffending is statistically significant,72 that is, if the reduction is 

large enough to provide confidence that it is significantly more likely to be due to the 

intervention, rather than to chance.73 

 

The size of the cohort is central to ensuring statistically significant results, and this 

consideration to deciding where to conduct the SIB. For example, conducting the SIB in 

several prisons to get greater numbers of offenders leaving prison could have been 

desirable, as this would have meant a larger cohort (or at least, that the cohort would fill up 

more quickly). However, there was also consideration of the need to keep the level of upfront 

funding74 and outcome payments achievable: the more offenders, the more funding would be 

needed from investors to deliver the interventions, which would have to be reflected in the 

size of the potential outcome payment. 

 

Other ways of measuring and attributing outcomes 

Another approach to measuring outcomes generated by a SIB, which was mentioned by one 

interviewee at the Ministry of Justice,75 would be running a randomised control trial. This 

would entail comparing the outcomes of some offenders leaving HMP Peterborough and 

receiving the SIB intervention, with the outcomes of a matched group of offenders leaving 

HMP Peterborough who did not receive the intervention. 

 

This interviewee at the Ministry of Justice told us that there had been careful consideration 

about whether the Peterborough SIB should be tested using a randomised control trial. This 

approach would have the advantage of making causality more certain, because the control 

group would be subject to the same or similar economic and social conditions in 

                                                 
72 Interviewee 8. 
73 The analysis of the cohort size needed to show a statistically significant reduction in reconviction events of 

10% is based upon historical Ministry of Justice data on the mean frequencies of reconviction events for short-
sentenced offenders discharged from HMP Peterborough. The actual cohort size needed to ensure statistical 
significance will not be known until data is collected on the Peterborough cohorts, and the mean frequency of 
reconviction events is known. The cohort size was selected by Ministry of Justice analysts as being likely to be 
statistically significant, and therefore limiting the risk of a false-positive result to the Ministry of Justice, that a 
reduction of reoffending is detected in the cohort which is not due to the SIB-funded interventions. It also 
balances the risk to Social Finance and investors of a false-negative result: that no reduction in reconviction 
events is detected when in fact the interventions were effective.  

74 Interviewee 8. 
75 Interviewee 8. 
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Peterborough as the intervention group. The matched comparison group will experience a 

range of different social and economic environments, depending on which communities they 

are released into and the opportunities that exist for them there. According to an interviewee 

from the Ministry of Justice Analytical Services, the main reason that a randomised control 

trial was not undertaken was that there was no appetite for a situation where offenders who 

volunteered or were eligible for SIB-funded programmes would have to be kept out of the 

programme in order to serve as the control group. 

 

The same interviewee from the Ministry of Justice Analytical Services reported some residual 

uncertainty about whether the correct balance was struck in the SIB: perhaps whether a 

much simpler measurement mechanism would have sufficed, or in fact a much more rigorous 

testing of outcomes was needed.76 An interviewee from NOMS77 also mentioned that it was 

not yet clear whether the measure was right. 

 

4.4 Attribution issues if SIBs or other PBR initiatives are rolled 
out more widely 

There is a possibility that wider roll-out of SIBs or other PBR pilots may create a situation 

where service users are the beneficiaries of several different services funded by separate 

SIBs. This might cause problems in identifying which SIB- or PBR-funded service caused an 

outcome. The possibility of SIB-funded services overlapping (geographically and with a 

particular client base) might be one factor to take into consideration in selecting which SIB-

funded interventions to implement where and with whom. There is a risk that government 

and others involved in payouts could be asked to ‘pay twice’ for the same outcomes. 

 

4.5 Summary: conclusions and potential lessons for future SIBs 
Based upon evidence from our interviewees at this early stage of operation of the 

Peterborough SIB, we suggest the following potential lessons for future roll-out of other SIBs. 

 

The development of a methodologically robust outcome measure, which had the 

confidence of all stakeholders, was a time-consuming and analytically complex 

process in the Peterborough SIB. An outcome measure will be central to all future SIBs 

and other forms of payment by results. There may be transferable lessons from the 

Peterborough SIB to future SIBs in offender management and other PBR arrangements in 

                                                 
76 One way in which differences between the control group approach and a randomised approach could have 

been explored would have been to implement both, and to compare the findings of the two measures. This is 
no longer possible, since all short-sentenced prisoners discharged from HMP Peterborough are included in 
the intervention cohort; none have been randomised into a control group. 

77 Interviewee 1. 
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the field of offender management. However, detailed questions regarding control groups and 

statistical significance will have to be analysed for each new issue area or intended outcome, 

taking into account the nature of the target population and the desired outcomes. Future 

SIBs in new policy areas, and payment-by-results arrangements in new policy areas, should 

anticipate the time, skills and capacities that are likely to be needed from both intermediaries 

and government to develop outcome measures. 

 

In the Peterborough SIB, stakeholders reported that they tried to balance the need for 

the outcome measures to be robust with considerations of the time, resources and 

data needed to operationalise the measure. The SIB at HMP Peterborough used a 

matched control group, but reportedly other options were considered by the Ministry of 

Justice – including a randomised control trial. This may have been more time-consuming and 

costly to operationalise, but may have provided a more robust causal attribution. Future SIBs 

and PBR arrangements may have to make similar trade-offs. 
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5. Outcome payments 
 

If reconviction events are reduced by 10% or more in cohorts 1, 2 and/or 3, investors will 

receive an outcome payment. If a 10% reduction in conviction events has not been detected 

for any of the three cohorts at the end of the entire SIB period, the three cohorts will be 

evaluated together. If a 7.5% reduction in conviction events is detected, investors will receive 

an outcome payment. 

 

The value of the outcome payment is determined by two elements: 

1 an (undisclosed) value for each reduced reconviction event – negotiated and agreed 

between Social Finance and the Ministry of Justice; and 

2 the number of reduced reconviction events – based on the difference in mean 

reconviction events between the Peterborough cohort and the comparison group. 

 

The Ministry of Justice has placed a cap on the outcome payments, ensuring that its liability 

is limited: once the reduction in reconviction events reaches the specified absolute cap in 

terms of pounds, the outcome payment will not increase. 

 

5.1 Expected return on investment and time lag until payments 
Social Finance indicated that if reconviction events are reduced by 10% across all cohorts, 

investors are expecting an annual internal rate of return of around 7.5% (up to a maximum of 

around 13%, depending on the scale of the reduction in reconviction events). 

 

Under this payment model, investors can expect their first outcome payment to be made 

approximately three to four years after their initial investment, providing the SIB achieves its 

target of reducing reconviction events by at least 10% for cohort 1. This lag is due to a 

number of factors. It is likely to take almost two years to recruit a cohort of 1,000 unique 

offenders discharged from HMP Peterborough, based on current discharge rates.78 The 

reoffending of these prisoners is then assessed over a one-year period following their 

discharge from prison, allowing a further six months after this for any outstanding 

reconviction events relating to offences committed within this follow-up year to be processed 

by the courts. A further three months is then set aside for the Ministry of Justice to receive an 

updated extract of the Police National Computer. Finally, a one-month period is allowed for 

                                                 
78 The cohort will last a maximum of two years regardless of the number of unique offenders recruited by that 

time. The cohort will close earlier if 1,000 offenders are discharged from HMP Peterborough in less than two 
years.  
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the independent assessor to undertake the reconviction analysis and calculate any outcome 

payments. 

 

Social Finance interviewees thought that the length of time until the outcome payments in 

this SIB is around the maximum length of time investors may be willing to wait for a return, 

especially if there is no secondary market that would allow them to sell on their stake in the 

SIB and achieve liquidity if necessary or desired (Social Finance, 2010e). 

 

Social Finance described a trade-off between the length of time until first payment and the 

amount of capital needed upfront from investors. If outcomes are achieved within a shorter 

period of time, some of the outcome payments to investors can be reinvested by those 

investors as their next investment contribution. We note that the desire for quicker returns 

may encourage a focus on shorter-term outcomes rather than long-term outcomes from 

preventative interventions. 

 

Social Finance also highlighted that there is a balance to be achieved between the length of 

time until first outcome payment and the sample size needed to show statistical significance. 

If this SIB was on a larger scale, with more offenders in the cohort, a sufficiently large sample 

size would be expected to be achieved more quickly, and therefore improved outcomes 

could have been demonstrated sooner – and if they were, then payments could be made 

sooner. The length of time until outcome payments may shape investment in the SIB, as not 

all investors can wait for that length of time for the possibility of a return on their investment. 

 

5.2 Funding outcome payments 
The outcome payments will be made by the Ministry of Justice and the Big Lottery Fund. As 

described to us by an interviewee from the Fund, its decision to part-fund the outcome 

payments was made on the basis that the SIB was innovative, and would be funding 

something not already provided by government, thereby fitting with its principle of 

additionality – that is, supporting the pursuit of new or additional outcomes.79 

 

                                                 
79 In addition, the Big Lottery Fund is separately funding Social Finance to develop the SIB model in other policy 

areas. 
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5.3 Pricing reconviction costs and savings and negotiating the 
tariff 

As with determining the methodology for measuring reduced reconviction events, the Ministry 

of Justice undertook detailed analytical work to support the value assigned to each reduced 

reconviction event. An interviewee80 from the Ministry of Justice said that the analysis drew 

on existing data about the costs incurred at different stages of the criminal justice system, 

and noted that the cost calculations took into account the broader societal benefits of 

reduced reoffending. Since then there has been further work undertaken within the Ministry 

of Justice to further refine the understanding of costs in order to inform future PBR initiatives. 

 

Interviewees from the Ministry of Justice81 and NOMS82 described a considerable process of 

negotiation over the value of the ‘tariff’ for a reduced reconviction event, taking into account 

the analytical work carried out by the Ministry of Justice and the acceptable level of return on 

investment for Social Finance and investors. We were told that the agreed tariff and business 

case for the SIB was signed-off by HM Treasury as representing value for money for 

government. 

 

5.4 Accounting for outcome payments 
The issue of the accounting rules which applied to the SIB was raised by interviewees from 

Social Finance, the Ministry of Justice and HM Treasury. 

 

The investors’ funds within Social Impact Partnership Limited,83 used to fund the 

interventions, do not count as government debt. The outcomes risk and control of the funds 

lie solely with Social Impact Partnership Limited, and this accounting treatment was 

approved by HM Treasury. The possibility of making outcome payments may be disclosed as 

a contingent liability in the Ministry of Justice accounts, if such treatment becomes 

appropriate. After the three cohorts have been followed up, the Ministry of Justice will know 

whether or not it will be making the outcome payments, and can adjust its accounting 

accordingly.84 

 

From our interview with a representative from HM Treasury,85 we understand that it is not 

decided whether this would be the case with future SIBs implemented on a larger scale. 

                                                 
80 Interviewee 7. 
81 Interviewee 11. 
82 Interviewee 1. 
83 Social Impact Partnership Limited is the vehicle set up by Social Finance to hold investors’ funds. 
84 This statement was approved by accountants in the Ministry of Justice. 
85 Interviewee 10. 
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5.5 Summary: conclusions and potential lessons for future SIBs 
Based upon evidence from our interviewees at this early stage of operation of the 

Peterborough SIB, we suggest the following potential lessons for future roll-out of other SIBs. 

 

Developing the payment model for the Peterborough SIB demanded considerable 

analytical time and resources from the Ministry of Justice and Social Finance. The 

measure was based, at least in part, upon Ministry of Justice estimates of the cost of a 

reconviction event – including direct costs to the criminal justice system and social costs of 

crime – since this was the foundation of ensuring that the Peterborough SIB represents value 

for money for the government. Those developing new SIBs and other payment-by-results 

mechanisms may wish to consider the extent to which equally – if not more – robust cost 

data are available or can be developed. 

 

The length of time until the outcome payment has some implications for the 

Peterborough SIB. Those developing future SIBs or PBR mechanisms may wish to bear 

these implications in mind. For example, it may limit investment to those who can afford to tie 

up capital for that amount of time. Capital can be used more efficiently if outcome payments 

are made sooner, since some of the outcome payments can be reinvested to pay for service 

delivery: this means that less upfront funding is needed. 
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6. The intervention and uptake so far 
 

The services delivered under the SIB are referred to as the ‘One Service’, providing ‘early 

engagement, through and beyond the gate delivery and proactive, individualised support in 

the community to address needs and prevent reoffending’.86 As the interviewees from all the 

stakeholder groups emphasised, the innovations of the SIB at Peterborough are the 

provision of services to short-sentenced offenders at HMP Peterborough (who would not 

otherwise receive supervision by the Probation Service on release from prison) and the 

funding arrangements, rather than the particular intervention with offenders: one-to-one, 

individualised support addressing offenders’ needs has long been recognised as a potentially 

successful model for reducing reoffending, and has been provided by various organisations 

for some time. 

 

At the early stage in the SIB at HMP Peterborough when our research interviews were 

conducted, two service providers had been commissioned by Social Finance to work with 

members of the Peterborough cohort and their families. The St Giles Trust had been 

commissioned by Social Finance to provide a through-the-gate service to the Peterborough 

cohort of offenders. The St Giles Trust was previously commissioned by the London 

Probation Service (as well as in other locations across the country) to deliver its Through-

The-Gate intervention.87 Secondly, the children’s charity Ormiston Children’s & Families 

Trust had been commissioned by Social Finance to provide support to the families of 

offenders – helping them to prepare for, and understand the process around, an offender’s 

release from prison.88 Ormiston Children’s & Families Trust has been working in and around 

Peterborough for a number of years, and has previously provided prison-based services to 

families of offenders. More information on the services provided by St Giles Trust and 

Ormiston Children’s & Families Trust is provided in Appendix C. 

 

Social Finance’s long-term vision for the SIB is to extend the range of services and service 

providers to ensure that a range of identified offender needs can be addressed.89 This might 

be done on a spot-purchasing basis – buying services specifically on a one-off basis for a 

single offender or group of offenders – or by commissioning providers on a more long-term 

basis. Social Finance confirmed that St Giles Trust is likely to remain a core provider of 

through-the-gate interventions with offenders. 

                                                 
86 Description provided by the One Service website: http://www.onesib.org/#/about-one/4542508807, accessed 

31 January 2011. 
87 Interviewees 14 and 15. See also the description in Pro Bono Economics (2010). 
88 This description of the work of Ormiston Children’s and Families Trust was provided by Social Finance. 
89 Interviewee 17. 
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In addition to commissioning services, interviewees from Social Finance were interested in 

opportunities to work with existing service providers in the community, perhaps finding 

additional, external funding to support some interventions. 

 

6.1 Nature of the cohort as at March 2011 
On 16 March 2011 there were approximately 315 offenders in the Peterborough cohort.90 

To get a sense of the characteristics of the Peterborough cohort, and how typical they are of 

short-sentenced prisoners nationally, we compared the ethnicity and age of the 

Peterborough cohort with offenders aged 21 or over discharged nationally from short 

sentences in the first quarter of 2008 (i.e. the latest published data). 

 

At the time of writing this report, data were not available as to the previous criminal history of 

the cohort, but this will be available for later stages of the evaluation. 

 

The small numbers in the Peterborough cohort mean that we must be cautious in drawing 

conclusions from this data; however, as shown in Figure 2 and Figure 3, the age profile and 

ethnicity breakdown of the two groups is broadly similar (see Table D-1 and Table D-2 in 

Appendix D). 

 

                                                 
90 Of this 315, the personal details of four members of the cohort could not be matched to details on the Ministry 

of Justice extract of the Police National Computer. 
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Figure 2: Breakdown of offenders by age band – Peterborough cohort compared to 
national sample 
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Does not include one member of the Peterborough cohort whose age was not known 
(no release date was recorded for this individual, so age on release could not be calculated) 

Source: Ministry of Justice extract of the Police National Computer 

 

Figure 3: Breakdown of offenders by ethnicity – Peterborough cohort compared to 
national sample 
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Does not include four members of the Peterborough cohort whose personal details could not 
be matched with the details of offenders in the Police National Computer data held by the 
Ministry of Justice, and two members of the cohort whose ethnicity was not known 

Source: Ministry of Justice extract of the Police National Computer 
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6.2 Uptake and engagement with the One Service 
Information as to the level of engagement by offenders in the One Service was only 

available for the 135 offenders who were in the Peterborough cohort as at 30 November 

2010. Of these, St Giles Trust staff reported that 70% had initially engaged with the service. 

Information about the numbers defined as engaged or not engaged as at March 2011 was 

not available at the time of writing, but Social Finance are recording this information and it 

will be used in later stages of the evaluation. 

 

6.3 Facilitation of the SIB by HMP Peterborough 
Interviewees from HMP Peterborough noted Sodexo’s willingness to host the SIB pilot: 

Through-the-gate care meeting offenders, following that through, being there to 

support them, that is the right thing to do. It is what I think anybody working in the 

prison would want to do ... that is why Kalyx91 wanted to be involved, because 

they recognised that that was the right thing to do. 

 (Interviewee 19, Deputy Director, HMP Peterborough) 

 

HMP Peterborough appears to have taken several steps to accommodate and facilitate the 

SIB. One of the most significant is that HMP Peterborough has employed a pre-release or 

resettlement team to facilitate the SIB, consisting of a manager, a support worker and an 

administrative post. This team has been funded by Sodexo, not Social Finance.92 This team 

works with all members of the population at Peterborough, but the trigger for their 

employment was the implementation of the SIB, and the current prison management told us 

that this team was key to facilitating the day-to-day operation of SIB-funded interventions 

within the prison. 

 

Further to employing these additional staff members, HMP Peterborough has ensured 

internal procedures and processes to accommodate the SIB. This includes allowing ex-

offenders to re-enter the prison in their role as St Giles Trust volunteers, linking the SIB 

provision with existing advice and support. 

 

                                                 
91 The prison operating company has since changed its name to Sodexo. 
92 The funding for this came from a rehabilitation fund which is unique to Sodexo’s operating contract, resulting 

from an earlier contract renegotiation. The effect of this funding on the operation of the Peterborough SIB will 
be monitored during the evaluation.  
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6.4 Knock-on benefits of hosting the SIB pilot 
Overall, HMP Peterborough’s involvement in the SIB was perceived by the director and 

deputy director as positive for the prison, both internally and externally. Internally, 

interviewees from the prison mentioned the following benefits: 

 through-the-gate contact with offenders allows the prison to get some feedback 

and information about the effectiveness of the services and pre-release advice 

that it provides to offenders, which allows those services to be improved; 

 provision for short-sentenced offenders under the SIB has freed capacity within 

existing prison staff and resources to work with other elements of the population; 

 the prison is looking to transfer learning from the interventions with offenders 

funded by the SIB to other elements of the population (for example, short-

sentenced women offenders). 

 

6.5 Effect of the SIB on other organisations in the area 
Interviewees from the prison, Social Finance and NOMS all noted that there were some 

concerns among existing service providers in Peterborough at the prospect of SIB-funded 

providers starting work in the area. At a time of limited funding for service provision, there 

was understandable concern about the effects of a new service provider. However, these 

concerns appear to have been addressed through a significant amount of brokerage and 

relationship-building by Social Finance, NOMS and HMP Peterborough: 

We did have a fairly well-defined group of people working with offenders from the 

third sector ... There was quite a lot of anxiety about ‘What is this SIB project 

going to do to us?’ ... One of the strengths of the way it has been done is actually 

that those concerns and risks have been well-managed, and they are now 

actually working effectively together and we have got a stronger team now than 

we had before, because [of] the way that those anxieties, difficulties have actually 

been managed. (Interviewee 18, Director, HMP Peterborough) 

 

Interviewees from the St Giles Trust indicated that there were no significant overlaps 

between their service funded by the SIB and existing local services. They considered 

themselves to be well-integrated into the Peterborough Community Safety Partnership, and 

reported working closely with existing service providers such as the Drugs Intervention 

Team. 
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6.6 Challenges identified, overcome and remaining in 
implementation of the One Service 

Interviewees from HMP Peterborough, St Giles Trust, and Social Finance mentioned the 

following issues arising in the implementation of the SIB at Peterborough. 

 

The need for coordination and drive 

Interviewees from the prison saw the reducing reoffending director, employed by Social 

Finance, as a crucial position, and one likely to be of benefit to future SIBs. 

 

Identifying offender needs and characteristics 

Social Finance reported that further analysis is needed to understand apparently lower levels 

of engagement by Eastern European prisoners. Social Finance suggested that it may be that 

Eastern European prisoners require less support, or it may be that there are language 

barriers that prevent these prisoners from engaging. St Giles Trust would like to recruit 

volunteers and/or paid mentors with these language abilities, but has not been able to do so 

yet. 

 

Social Finance will receive data from the Police National Computer which should indicate 

whether or not clients are being reconvicted. If so, this may suggest that they could benefit 

from support from the One Service. Social Finance told us that it plans to interview those 

who refuse the service or disengage early, in order to establish the reason for this. 

 

Access to the prison for SIB staff 

Some of the peer advisers and mentors working under the St Giles Trust intervention are ex-

offenders, and there are some issues around their access to the prison. Ex-offender case 

workers are not permitted to have keys, use the prison computers or visit the wings, and 

Social Finance reported that this had been a difficulty. However, we were told that Social 

Finance were working with HMP Peterborough to address the information technology issue 

(which is important because the One Service assessment is paperless and relies on web 

access). 

 

Office space for providers 

Social Finance has now arranged office space in Peterborough, via the YMCA, as a base for 

St Giles Trust staff and the Ormiston Children & Families Trust, and for staff from other 

providers who may be involved at later stages. 
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Releases beyond Peterborough 

While Peterborough was selected because it has a relatively high proportion of local 

releases, there are still challenges in working with cohort offenders who are not released in 

the eastern region or London areas. 

 

St Giles Trust is able to deliver a through-the-gate intervention to prisoners that are released 

further afield, but these offenders are then handed over to other local support networks, once 

immediate needs such as housing and benefits have been addressed. The St Giles Trust 

case worker will continue to hold the case for 12 months after release and will stay in touch 

with the client and new provider(s). 

 

Ormiston is funded only to provide family support to those living in Peterborough. However, it 

is able to provide a service from its other centres across the eastern region. 

 

6.7 Stakeholders’ assessment of the intervention model and 
service delivery to date 

At the time that research for this report was undertaken, the SIB had been running for a 

relatively short period of time and little data was available to stakeholders regarding the 

progress of delivery and uptake so far. However, the investors with whom we spoke, as well 

as the individuals working within the Ministry of Justice, NOMS and the prison, were all very 

positive about the nature of the interventions being commissioned. 

 

There was widespread support among the interviewees for the individualised, through-the-

gate support being offered. Interviewees from the Ministry of Justice, NOMS and investors 

expressed their personal confidence in St Giles Trust: an organisation known to many, if not 

all, of the interviewees prior to the SIB. One interviewee made explicit reference to St Giles 

Trust’s ‘track record’ of previous success in delivering services,93 and another to their 

‘evidence of success’.94 

 

These interviewees may have been aware of an evaluation of St Giles Trust’s Through-The-

Gate service conducted by Pro Bono Economics. This found a 40% reduction in reoffending 

among a group of more than 500 offenders who had been given the Through-The-Gate 

service. However, there are some limitations to the methodology of this report, which mean 

we must treat these findings cautiously: they compared reoffending among a group of 

offenders with whom the St Giles Trust had worked, with reoffending rates in a national 

                                                 
93 Interviewee 6. 
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sample of short-sentenced prisoners (Pro Bono Economics, 2010). The quality of the 

national data meant that they could not control for age and other factors, which may have 

explained differences in reoffending rates. This raises questions for this SIB about the 

strength of the evidence base underlying the interventions, but more widely for other SIBs as 

to the quality of evidence needed, the kind of evidence which investors find compelling, and 

so on. 

 

Evidence as to the effect of mentoring on reoffending is inconclusive; whilst there have been 

a number of evaluations of the impact of mentoring, many of these have limited research 

designs. Reviewing the literature on mentoring, Jolliffe and Farrington (2007) note that those 

studies which applied more robust methodologies tended to find smaller effect sizes, and 

conclude that ‘mentoring is a promising, but not proven intervention’ (p. 9). With this caveat 

in mind, they noted that mentoring programmes in which the mentor and mentee met more 

regularly (at least once a week) and spent more time together appeared to be more 

successful in reducing reoffending. Further, the evidence suggests that mentoring was only 

successful in reducing reoffending when it was delivered along with other interventions (p. 3). 

 

6.8 Summary: recommendations, lessons and conclusions 
The One Service has been implemented, and reported rates of engagement by 

offenders are high. Initial challenges in implementation largely are perceived to have been 

overcome by good working relationships between Social Finance, HMP Peterborough and 

providers. Early contact with local service providers, and regular provision of information to 

them during the development of the SIB, seems to have been important in building 

relationships that facilitated implementation. 

 

Impact on other agencies and service providers in Peterborough should be monitored. 

As the SIB is delivered over a longer period of time, it may be important to pay close 

attention to the ongoing impact of the SIB on other agencies. These include HMP 

Peterborough, statutory agencies such as the police, Probation Service, housing agencies 

and other third sector agencies that work with the SIB population. In particular, it may be 

important to consider the impact of Social Finance commissioning strategies, and whether 

the SIB is able to provide secure funding and/or fertile ground for innovative work to service 

delivery agencies. 

 

                                                 
94 Interviewee 17. 
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The importance of good working relationships with the prison. Both the director and 

deputy director of HMP Peterborough reported being supportive of the SIB. Future SIBs in 

prison establishments may wish to consider whether and how significant this supportive and 

productive working relationship may be. 

 

Possible unintended consequences of SIB implementation within the prison. Our 

interviews suggest that, potentially, implementing the SIB may have a positive impact on 

work with non-SIB offenders within HMP Peterborough. In addition, the SIB may enable HMP 

Peterborough to meet some of its performance targets (for example, in relation to purposeful 

activity). Conversely, the interviewees highlighted the ways in which running the SIB might 

make it more difficult for HMP Peterborough to meet some targets. Those developing future 

SIBs may wish to ensure alignment between the outcomes and metrics of the SIB and 

existing performance monitoring and performance indicator regimes. 

 

Evidence and track record. Although this was not raised by those in government dealing 

with the SIB, investors mentioned their confidence in the St Giles Trust, which they perceived 

to have a strong track record in delivering services to offenders. While some of this 

confidence appeared to be based upon prior relationships with the Trust, other interviewees 

explicitly noted what they perceived as the well-publicised evidence base for the Trust’s 

work. For future SIBs this raises a question about the level of evidence of effectiveness that 

investors and those commissioning providers may require in selecting and having confidence 

in providers. 

 

Does the SIB encourage innovation? One of the rationales behind the use of SIBs is that 

they are thought to be better placed to encourage innovation in service delivery as well as 

the funding of services. Mentoring and signposting is not in itself a new form of service 

provision. What appears to be innovative is providing services to offenders serving short 

prison sentences and having the buying power to commission a range of separate 

interventions deemed suitable for working with the particular offenders that become involved. 

This scope for innovation is something that we will examine further in the later stages of 

evaluation of the SIB. 
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7. Conclusions and lessons 
 

This chapter draws out the main findings from this research, and in each section indicates 

where possible the potential lessons for wider roll-out of SIBs or other payment-by-results 

mechanisms. 

 

7.1 Departmental investment and creativity 
Evidence from the interviewees indicates that the Ministry of Justice has invested a great 

deal in getting this SIB up and running. As noted previously, considerable analytical work 

was required in defining the outcome measures; significant cost analysis supported 

negotiations over the value of outcome payments (and this work has continued); and the 

Ministry of Justice Procurement department drafted complex contracts within a short time 

period. The Ministry of Justice had to innovate to enable the SIB model to be put into 

practice, and did so in a relatively short time period. 

 

Possible lessons for future SIBs and other PBR models: analytical support and creative 

thinking are needed. 

 

7.2 Characteristics and skills of future intermediaries 
Interviewees’ accounts of the development of the SIB indicate that Social Finance’s ability to 

engage and negotiate with different stakeholders was important. It had credibility in the eyes 

of some investors through existing contacts and networks, it made a convincing case for the 

SIB as an alternative funding mechanism, it quickly got up to speed on the chosen area for 

the intervention, and demonstrated confidence in its ability to secure the necessary 

investment funding. 

 

Possible lessons for future SIBs and other PBR models: on the experience of this SIB, the 

range of skills associated with a successful intermediary may include technical skills (in 

negotiating contracts), financial knowledge (selling a financial product), getting up to speed in 

the relevant policy areas, and softer relational skills. 
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7.3 Contracts 

Risk transfer 

The data gathered in interviews suggest that there has been a transfer of risk from the 

government to private investors. However, this transfer, and the contracts themselves, are 

untested in many respects: issues that challenge the contractual arrangements and/or 

require clarification through the contracts could still arise in the course of implementation and 

determining outcomes and payments for this SIB. 

 

Complex contracts 

Some interviewees reported that the contracts are complex. This is understandable: the SIB 

raises some complex contractual issues and involves many different stakeholders. Drawing 

on experience with private finance initiative contracts, complexity in some instances meant 

that the actual transfer of risk is not clear. Also, it could be the case in future SIBs that 

investors and intermediates will have better-resourced legal and contractual advice than can 

be readily obtained or funded by government, which could result in less than optimal terms 

for the government. 

 

Possible lessons for future SIBs: some interviewees reported an appetite for, and interest in, 

developing some standard contract terms and definitions for SIBs, which could make drafting 

and signing up to future SIB contracts an easier process. 

 

7.4 Investors 

Aligning with investors’ missions and motivations 

Through our interviews we were able to explore investors’ reported motivations for investing 

in the SIB. They noted that they were keen to fund innovation, that this investment was 

aligned with their charitable missions to do public good, and that the SIB investment allowed 

some investors to improve outcomes in an issue area of particular interest to them (criminal 

justice). 

 

Possible lessons for future SIBs: it may be helpful to undertake analysis of the investment 

market relevant to a SIB in order to identify likely funders for SIBs in a new issue area and 

their particular interests and motivations. 
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Addressing or anticipating barriers to investment 

This research highlighted some potential barriers to investment, namely: tax rules that restrict 

charities’ ability to put money into a SIB, and lack of clarification of trustees’ duty to maximise 

financial return. 

 

Possible lessons for future SIBs: Social Finance has taken advice on some of these issues 

from HM Treasury and HM Revenue & Customs already in the course of developing the 

Peterborough SIB, and future SIB development may benefit from this learning. The 

government could consider whether any steps could be taken to offer tax incentives. 

 

Testing appetite in a wider investment market 

The majority of investors were foundations and charities. The appetite for a wider range of 

investors is not tested in this SIB, although we understand from Social Finance that work to 

assess this is currently underway. 

 

7.5 Outcome measures 

Trade-offs between measurements and ways of measuring 

A robust measurement of the impact of SIB-funded interventions on outcomes is central to 

any SIB. In selecting an outcome measure there are a number of competing considerations: 

the desire to develop a methodologically robust measurement, which allows those paying for 

improved outcomes to confidently attribute any change in outcomes to the intervention; the 

need to ensure that measurement is possible within time constraints and given the analytical 

resources available; and the need for the measure to be clearly understandable to the 

stakeholders involved. 

 

Attribution problems with wider roll-out 

The plan to roll out other SIBs and payment-by-results models could create a situation where 

several agencies implementing interventions in overlapping areas, or areas that impact on 

each other, could claim to have ‘caused’ any improved outcomes. It is worth considering 

ways of handling this at the point of determining which interventions to implement where and 

with whom, and/or in attributing causality and appropriate outcome payments. Otherwise, 

government and others involved in payouts could be asked to ‘pay twice’ for the same 

outcomes. 

 

Possible lessons for future SIBs and other PBR models: those planning future SIBs or PBR 

models may wish to consider whether several interventions may impact on outcomes for the 
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proposed target group. This may have implications for determining the counterfactual – that 

is, what would have happened in the absence of the SIB-funded intervention. 

 

7.6 Outcome payments 

Cross-departmental outcomes 

The Ministry of Justice is the only government department paying out for any improved 

outcomes achieved through this SIB. However, there is a pressing need to explore how 

outcome payments might be shared across national and local government departments, 

and this was identified by many interviewees as well as the wider literature around SIBs as a 

crucial issue. 

 

Possible lessons for future SIBs and other PBR models: future pilots might devise 

mechanisms to facilitate cross-departmental commitment to outcome payments. 

 

Impact of time until return on investment 

The interviewees in this research noted that quicker outcome payments would allow 

investors to use their capital more efficiently, that is, to reinvest some of the outcome 

payments to pay for service delivery, and this may make investment in a SIB a more feasible 

or attractive prospect. 

 

Possible lessons for future SIBs: consideration and/or analysis could be undertaken of the 

time until the first payment to investors (if outcomes are improved), and the knock-on effects 

on factors such as the efficient use of capital. 

 

Procurement 

Some interviewees within government felt that they may have been able to arrive at a more 

favourable financial settlement for the Ministry of Justice if the SIB had been competitively 

tendered, although they emphasised that if the SIB is successful in reducing reoffending, the 

arrangement still represents value for money for the Ministry of Justice. 

 

Possible lessons for future SIBs: it is beyond the scope of this phase of the research to 

assess the relative weight of these arguments. However, it could be useful to consider the 

suggested possible advantages of using non-traditional methods of procurement, such as 

collaborative development and commissioning. If future SIBs are to be commissioned, this 

will rely upon a supply of intermediaries or delivery agencies. 
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7.7 The intervention 
This research indicated that Social Finance took steps to ensure buy-in at a local and 

regional level in Peterborough. This was facilitated during the early stages of development by 

the NOMS Regional Offender Manager and a member of the local criminal justice board. 

Ongoing facilitation is provided by the Social Finance Reducing Reoffending Director. 

 

Possible lessons for future SIBs and other PBR models: interventions take place in a local 

context, and may impact upon many different statutory and non-statutory organisations, 

voluntary sector organisations and other existing service providers. It may be in the interests 

of smooth implementation and effectiveness to take time to build relationships with, and 

secure buy-in from, organisations. Early contact with local agencies appears to have been 

important in the SIB at HMP Peterborough. 

 

The investors with whom we spoke expressed confidence in the St Giles Trust and their 

ability to work with offenders. 

 

Possible lessons for future SIBs and other PBR models: providers may benefit from 

engendering investor confidence: for example, by commissioning evaluations of their work. 
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Appendix A 
 

Methodology and approach – additional information on literature 
search and key informant interviews 
 

This report is based upon: 

 Targeted literature research 

 Semi-structured interviews 

 Review of the contract between the Ministry of Justice and Social Finance 

 Police National Computer data provided by the Ministry of Justice. 

 

Targeted literature search 

We reviewed the literature on: 

 Mentoring and signposting (the ‘what works’ literature) 

 Social investment 

 Social Impact Bonds (SIBs) 

 

While the first two topics have been written about extensively in academic, peer-reviewed 

literature, so far SIBs have been discussed mostly in the grey literature (written largely by 

Social Finance and The Young Foundation).95 

 

Interviews 

In collaboration with the Ministry of Justice96 we developed a list of stakeholders from the 

organisations involved in setting up the SIB. A list of interviewees is provided in Table 1 in 

Chapter 1 of this report. We developed an interview protocol which covered the areas 

specified by the Ministry of Justice as of interest in this interim report (the interview protocol 

is included in Appendix B). 

 

We approached interviewees by email. All those approached agreed to meet with us (except 

for one who provided us with an alternative interviewee in the same department). 

 

 

                                                 
95 We found reference to the existence of SIBs in some recent peer-reviewed publications, for example Fox, et 

al. (forthcoming), and Ledger (2010), but no discussion of analysis of their implementation or likely 
effectiveness.  

96 The Ministry of Justice suggested an initial list of possible interviewees. RAND Europe researchers added 
other interviewees who we thought would provide useful insights.  
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We conducted face-to-face interviews with 22 stakeholders. The interviews lasted between 

40 minutes and 1.5 hours. The content and focus of each interview varied according to the 

particular role and expertise of each interviewee, but we allowed each interviewee the 

opportunity to comment on all topics. Taking a semi-structured approach, we provided 

interviewees with an opportunity to raise issues not included in our interview protocol. 

 

Interviews were recorded and fully transcribed. The interview transcriptions were 

independently analysed by three members of the RAND Europe research team. We 

conducted follow-up telephone conversations and emails where necessary to clarify any 

points arising from the interviews. The approach to the analysis of the interviews and a 

discussion of the limitation of the research approach are outlined in section 1.4 in Chapter 1 

of this report. 
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Appendix B 
 

Interview protocol 
 
This protocol was used to structure key informant interviews. It was designed by the RAND 
Europe research team, in consultation with the Ministry of Justice. 

SECTION 1. Open questions 

1.1. Could you tell me about your own involvement in the development of the SIB 
initiative and its operation so far? 

1.2. Could you describe your organisation’s role in the SIB? 

1.3. What is your view of the SIB? 
- In terms of the organisations involved, their roles and responsibilities, the 

benefits and costs. 
- The feasibility and suitability of the SIB model. 

 

SECTION 2. Contractual process and structure 

Overview of contractual processes 

2.1. Were you involved in any of the contractual negotiations/discussions for the SIB? 
If no, move to section 3. If yes, continue to next questions. 

2.2. What was your involvement in the contractual negotiations/discussions? 
- For example, were you involved in negotiations, reviewing, attending 

meetings? 

2.3. Who else was involved in negotiations/discussions for the SIB? 

2.4. Were there people who were not involved (in drawing up the contracts) but you 
thought should have been? 

2.5. Who, or which organisation(s), would you say were the main drivers in the 
contractual process? 

2.6. Were there any sticking points or challenges in drawing up the contracts? 
- If so, how were these overcome? 

2.7. Were any aspects of the contractual process easier than expected? 
- If so, how and why? 

Meaning/implications of the contracts 

2.8. What are your organisation’s/agency’s contractual responsibilities under the SIB? 
- To check understanding, clarity and identify accountability under the SIB 

model? 

2.9. Is this the role you envisaged for your organisation? 
- Would you change it in any way? 

2.10. Do you feel your organisation/agency is carrying any risks (contractually)? 
- What are they? 
- How do they compare to the risk carried by other organisations/agencies? 
- Are you taking steps to monitor and mitigate against these risks? 
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2.11. Do you feel your agency is receiving any benefits, contractually? 
- For example, [for providers] long-term funding, [for investors] might get a 

return on investment where wouldn’t have previously, [for Ministry of Justice] 
service being provided where none was previously. 

2.12. Do you have a view on how all of the contracts work together? 

Performance monitoring 

2.13. Can you say anything about how the performance of your organisation is 
monitored under the SIB contracts? 

2.14. Can you say anything about how the performance of other organisations is 
monitored under the SIB contracts? 

Views on the quality of the contracts 

2.15. Do you feel there are any particular strengths and weaknesses of the final 
contracts, and if so, what are they? 
- For example, in terms of reporting, the time spent in negotiation, the level of 

risk? 
 

SECTION 3. SIB development process 

3.1. Can you say anything about how offender management (rather than other policy 
areas such as health care or education) was selected for this SIB? 
- Are there any positive or negative aspects about the choice of offender 

management? 

3.2. Do you know how and why HMP Peterborough was selected? 
- Do you know whether other institutions were in the running? 
- If so, do you know why they were not selected? 
- Would you say there are any particular positive or negative implications of the 

choice of HMP Peterborough? 
 

SECTION 4. Investors 

4.1. Were you involved in any way in developing the investment model for the SIB? 
- If no, do you feel able to comment on the development of the investment 

model? 
- If no, move to section 5. If yes, continue to next questions. 

Amounts of investment desired and secured 

4.2. Do you know how the overall amount of investment needed for the SIB at 
Peterborough was decided? 

4.3. Do you know how much investment was actually secured? 

Investors and their identification 

4.4. Are you able to comment on the list of investors in this SIB? 
- Who are they? 
- Are they appropriate? 
- What are their relative contributions? 

4.5. Are you able to say anything about how potential investors were identified? 
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Securing investment 

4.6. Were there any challenges in securing sufficient investment? 

4.7. Do you know if there were any organisations/individuals that considered investing 
and chose not to invest? 
- Would you be able to tell us anything about them? 
- Do you know, or could you speculate on, their reasons for not investing? 

4.8. Do you know whether potential investors were given information about the 
intervention, and if so, what information? 

Factors relevant to investment decisions 

4.9. What would you say were the likely factors which influenced decisions about 
whether or not to invest? 

4.10. The Ministry of Justice have listed a number of factors which they think may have 
played a role in decisions to invest or not. If I read out this list, perhaps you could 
score each on how important you think it is – where 1 is not important at all, and 10 
is very important, a ‘deal breaker’: 

a. Speed of process 
b. Length of time until outcome payment 
c. Criminal justice setting 
d. Nature of the intervention being delivered 
e. Financial return on investment 
f. Perceived social return on investment 
g. Being involved in an innovative scheme 
h. Profile for participating organisations 
i. Other: Please specify 

Ongoing information 

4.11. How much ongoing information about the initiative is provided to investors?   
- If you are able to comment on this, could you give us a rough estimate of how 

long it takes to provide that information? 

Closing question 

4.12. Do you have any other comments to make in relation to investors or the 
investment process? 

 

SECTION 5. Methodology for determining outcomes measures and outcome 
payments 

5.1. Were you involved in any way in the development of the outcome measures and/or 
outcome payments under the SIB? 

Comment on elements of outcome measures and outcome payments 

5.2. Could you describe and comment on the outcome measures used in the SIB at 
Peterborough, and how these were selected? 
- How is effectiveness or success measured? 
- Could you describe and/or comment on the cohorts of offenders used in the 

measurement of outcomes? 
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5.3. Could you describe and comment on the role of the independent assessor in 
measuring outcomes, and in calculating outcome payments? 

Payments for interviewee’s organisation 

5.4. What proportion of funding (for your agency) is outcome-based as opposed to 
upfront regular payments? 

5.5. How does the way the SIB is funded differ from your typical/previous funding 
arrangements? 
- Are there particular implications of this SIB funding arrangement for your 

organisation? 

Closing questions 

5.6. Are there any particular strengths and weaknesses of the outcomes and payments 
arrangements, and if so, what are they? 

5.7. Do you think these measures and payment levels work equally well for all parties? 
 

SECTION 6.  Stakeholder opinions on the intervention model being used 

6.1. Were you involved in any way in the development of the intervention model for the 
SIB? 
- If no, do you feel able to comment on the development of the intervention 

model? 
- If no, move to section 7. If yes, continue to next questions. 

6.2. We are aware that the St Giles Trust has been commissioned to provide mentoring 
and signposting services for short-sentenced prisoners at HMP Peterborough. Do 
you know of any other interventions or providers under the SIB? 

6.3. Do you know how the intervention model and the providers were selected? 

6.4. Do you know if any other options were considered? 

6.5. How much scope is there for a contractor to decide how to deliver the intervention? 
- i.e. is there flexibility within the contractual model to adjust the way that the 

intervention is delivered, or to deliver other interventions altogether with the 
aim of reducing reoffending? 

6.6. Do you know if there is scope for other delivery organisations to be brought in 
under the SIB? 
- If yes, how? Do you know if they have to be added to the contract or if they 

would work under a subcontracting relationship? 

6.7. How would you summarise your views, overall, on this intervention model? 
 

SECTION 7. Exploring the counterfactual 

Funding before and after for organisations involved 

7.1. How was your organisation funded before the SIB? 

 OR How were the organisations involved funded before the SIB? 

7.2. Do you still receive this funding as well/are you still seeking this type of funding? 

 OR Do the organisations involved still seek their previous methods of funding? 
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Provision at HMP Peterborough before and after the SIB 

7.3. What service provision, if any, was there for short-sentenced prisoners at HMP 
Peterborough before the SIB? 

7.4. Have any services been decommissioned at HMP Peterborough or in the 
community as a result of the mentoring and signposting intervention under the 
SIB? 

Commissioning before and after the SIB 

7.5. How did your organisation commission services before the SIB? 

7.6. How will you commission services after the SIB? 

Investing before and after the SIB 

7.7. How did your organisation invest before the SIB? 

7.8. How will your organisation invest after the SIB? 

Alternative funding for the interventions 

7.9. Would you have delivered this intervention at HMP Peterborough apart from the 
SIB? 

OR Would the intervention have been delivered at HMP Peterborough apart from 
the SIB? 

Alternative models of funding 

7.10.  Were there other alternative funding models that you considered? 
- Other than the SIB? 

7.11. Have you since heard about other alternative funding models that you prefer? 
 

SECTION 8. Assessing service delivery to date 

General introductory question 

8.1. Could you say something about the implementation and operation of the mentoring 
and signposting initiative so far? 
- In what ways would you say the mentoring and signposting intervention is 

working well? 
- In what ways would you say the mentoring and signposting intervention could 

be improved? 

The intervention model in practice 

8.2. Have any changes been made to the planned intervention model since the start of 
the SIB? 

8.3. Have you operated this intervention in other settings, before the SIB? 
- How is it similar or different? Any modifications? 

8.4. Have you faced any particular challenges with the first cohort of participants? 
- If so, in what ways have you/do you intend to overcome these challenges? 
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8.5. What is the rate of uptake among the cohort? 

8.6. What are the main reasons for any unwillingness to engage, in your opinion? 

8.7. What are the main reasons for willingness to engage, in your opinion? 

Staffing 

8.8. Have you encountered any particular challenges with recruiting or training mentors 
or staff to deliver the scheme? 
- If so, what have been the effects? 

External relationships with other organisations 

8.9. How would you describe your relationships and collaborations with: 
a. HMP Peterborough 
b. The police 
c. Probation Service 
d. Jobcentre Plus 
e. Housing services 
f. Substance misuse services 
g. Mental health service 
h. Other ‘signposting’ agencies 

8.10. Have you encountered any particular challenges with agencies to which you 
signpost clients? 

 

SECTION 9. Accountability within the SIB 

9.1. Is there a particular organisation you see as driving or overseeing the SIB overall? 
- Which organisation would you say is ultimately accountable for the success or 

failure of the SIB at Peterborough? 

9.2. Within your organisation, who oversees the management of: 
a. Contracts 
b. Investors 
c. Communications 
d. The relationship with the Ministry of Justice 

 

SECTION 10. Closing question 

10.1. Would you say that there are any particular lessons learned by your agency in 
terms of the SIB so far? 

10.2. What would success in the SIB look like for your organisation? 

10.3. [Social Finance and St Giles Trust ONLY] Do you have any ideas for suggested 
changes or improvements to make for the next cohort? 

10.4. Do you have any views about rolling out wider SIB/payment-by-results models in 
offender management? 

10.5. Have you any other observations to make about the SIB that have not yet been 
mentioned in our discussion? 
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Appendix C 
 

Further information on the intervention model 
The following is a more detailed description of the services provided to offenders under the 

SIB at HMP Peterborough at the time when our interviews were conducted. This account has 

been drawn entirely from our interviews, in particular those with the St Giles Trust and Social 

Finance. Information about the service provided by the Ormiston Children & Families Trust 

was provided by Social Finance. 

 

Services provided by St Giles Trust 

St Giles Trust has been commissioned by Social Finance to provide a through-the-gate 

service. St Giles Trust has previously delivered its Through-The-Gate intervention across a 

number of London boroughs, commissioned by London Probation Service to work with 

offenders under statutory supervision by the Probation Service. 

 

St Giles Trust’s approach focuses on establishing a credible working relationship with each 

offender while they are in prison, and transferring this relationship into the community, where 

the offender will be provided with support and advice about accessing the services and 

resources that they need in order to avoid reoffending. 

 

The St Giles Trust team is made up of paid staff, volunteers within the prison and volunteers 

in the community. The volunteers within the prison are usually prisoners serving longer 

sentences who are undertaking, or have completed, a NVQ at Level 3 in Advice and 

Guidance. The role of these volunteers is to advise and support offenders, encourage them 

to access services and support while in prison, and to follow up on any missed appointments. 

The use of volunteers within the prison ensures that St Giles Trust has access to offenders 

throughout the prison. 

 

Within the prison each offender is shown a DVD which informs them of the One Service. 

HMP Peterborough has a Link Centre, where staff from various agencies offer support such 

as housing and drug rehabilitation. In the Link Centre St Giles Trust staff conduct 

assessments and write action plans for offenders who wish to engage with their service. St 

Giles Trust provides advice in accessing other services (signposting), direct support in 

securing accommodation on release from prison, and a working relationship with a member 

of the team for support. 
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Depending on the length of sentence, St Giles Trust aims to meet with its target offenders 

between one and three times while they are in prison. When cohort offenders are released, 

St Giles Trust aims to meet them at the gate. Offenders who are engaged with the service 

will be helped to secure accommodation, access benefits and receive any other support that 

they have been identified as needing. Offenders who choose not to engage with the service 

will be given contact details, should they need support in the future, and will be given 

assistance with accommodation if this is necessary. These contact details include advice 

about the ‘community sticker’ access points. 

 

In the community St Giles Trust continues to work with offenders using its staff team and 

mentors. The mentors are usually ex-offenders who have completed their NVQ in prison and 

have now been released into the community. Support and advice is provided to offenders 

depending on their changing needs. 

 

In general, the St Giles Trust intervention can be described as needs- and relationship-

focused. The offender’s own perceived needs are prioritised, rather than what the case 

worker considers to be the best course of action, in the hope that this will secure their 

engagement and allow the St Giles Trust team to focus on other needs, such as employment 

or drug rehabilitation. The relationships are designed to offer through-the-gate support, a 

credible role model and support in accessing various agencies and services. 

 

With an emphasis on engaging the offender with the service, St Giles Trust assesses 

offender needs using a relatively short initial assessment form that focuses on offender-

reported primary needs. The needs assessment includes a discussion about their 

accommodation requirements and history, which in turn can divulge useful information about 

their other needs, which St Giles Trust can use to help to write an action plan. 

 

A fuller needs and risk assessment is carried out subsequently and revisited at regular intervals. 

 

Transferring the St Giles Trust service from London to Peterborough 

The service model delivered by St Giles Trust in Peterborough differs from its previous 

experience of working with offenders in a number of ways. First, the offenders are on short 

sentences (less than 12 months), whereas previously St Giles Trust has worked mostly with 

longer-sentenced offenders. Second, the Peterborough model is based on the location of the 

prison rather than the release location of the offender, and so involves working with offenders 

who may be released into areas some distance from their bases in London and 

Peterborough. Third, the support needs identified by prisoners are different: early indications 
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suggest that the level of drug addiction and homelessness is lower in Peterborough than 

among the cohort of offenders that the St Giles Trust encountered in their Through-The-Gate 

service in London boroughs. More Peterborough prisoners are requesting support with 

finding employment, education and training. 

 

Services provided by Ormiston Children & Families Trust 

Ormiston Children & Families Trust (CFT) is a children’s charity based in the East of 

England. They have experience of working in prisons – running visitors centres, facilitating 

children’s visits and delivering a prison-based parenting programme. 

 

The Ormiston CFT One Service team consists of two part-time paid staff who are overseen 

by a Service Manager and an Area Manager. Referrals to the team come via several routes 

including self-referral, through the St Giles Trust, and from schools, GPs, anti-social 

behaviour teams and specialist agencies. Their role is as follows: 

 to support a family’s preparation for an offender’s release, including helping family 

members to understand prison processes and sharing critical information with them; 

 to facilitate family input into an offender’s resettlement plan, particularly in those 

areas where family support is critical to successful implementation; 

 to provide support in relation to emerging behavioural, emotional or social issues 

experienced by children, young people and families, which might be associated 

with the reintegration of the offender into the family. This may include: 

 One-to-one support for children in the home or school setting 

 Liaison with teaching staff, pastoral carers, Parenting Support Advisors  

 Parenting support 

 Liaison with community criminal justice groups such as Anti-Social Behaviour 

Groups, Safer School Partnerships, and Safer Neighbourhood Teams. 

 

Data collection and monitoring the cohort 

Social Finance commissioned Meganexus to develop a new database system for 

comprehensive data collection and monitoring throughout the SIB. This database will be 

web-based – accessible to staff working in the prison and the community – and will record 

information on all of the different interventions with offenders in the cohort. One interviewee97 

suggested that this database will contain more information than current prison or probation 

information systems. 

                                                 
97 Interviewee 1. 
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Appendix D 
 

Tables – age and ethnicity of the Peterborough cohort as at 
March 2011 
 

Table D-1: Breakdown of offenders by age band – Peterborough cohort compared to 
national sample 

Age band Peterborough discharges Q1 2008 data 
21–24 19% 21% 
25–34 43% 42% 
35–44 27% 25% 

45+ 11% 11% 
 

Source: Ministry of Justice extract from the Police National Computer 
Does not include one member of the Peterborough whose age was not known (no release 
date was provided for this individual, so age at release could not be calculated). 
 

Table D-2: Breakdown of offenders by ethnicity – Peterborough cohort compared to 
national sample 

Ethnicity Peterborough discharges Q1 2008 data 
White 87% 83% 
Black   6% 10% 
Asian   5%   5% 
Other   2%   2% 

 

Source: Ministry of Justice extract from the Police National Computer 
Does not include four members of the Peterborough cohort whose personal details could not 
be matched with the details of offenders in the Police National Computer data held by the 
Ministry of Justice, and two members whose ethnicity was not recorded. 
 

 



 

Appendix E 
Timeline of SIB development 
Figure E-1: Timeline of SIB development 

Q4 2008 Q1 2009 Q2 2009 Q3 2009 Q4 2009 Q1 2010 Q2 2010 Q3 2010
Policy

Contracting

Outcome 
measures

Operating 
model

Structuring

Investor 
development/
capital raising

Social Finance engaged civil 
servants with concept

Ministerial engagement and support (Treasury and Ministry of Justice)

Social Finance 
developed draft term 

sheet

Social Finance and Ministry of 
Justice finalised contract terms

Ministry of Justice 
wrote contract

Social Finance developed 
measurement hypothesis

Refined measurement approaches with 
Ministry of Justice analytical team

Social Finance identified 
intervention program that 

could be funded in this way
Social Finance created 
straw man SIB structure

Social Finance gained support from criminal justice 
leadership in Peterborough and Cambridgeshire

Social Finance and Kalyx built operating model

Social Finance developed  legal structure with 
Allen and Overy

Social Finance held discussions with potential investors

Social Finance worked through technical issues with civil servants, including 
government accounting treatment, value for money, business plan development

Social Finance developed 
investor documentation

Secured investment 
commitments and finalised 
subscription agreements

Set up legal entities

Social Finance worked  with 
HMRC on tax treatment

Contract 
amendments

Social Finance hired external consultant to 
review service delivery landscape and 
conduct due diligence on non profits

First prisoners 
released to One 

Service 9 
September 2010

First close* 16 
August 2010

SIB contract 
signed 18 

March 2010

Implemented service

* Subsequent funding closes  were achieved  in November 2010, January 2011 and February 2011  
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Appendix F 
Logic model of the SIB 
Table F-1: Logic model of SIB at HMP Peterborough 

 
Contextual 

aspects 

 
Inputs 

 
Activities 

 
Outputs 

Anticipated impacts 
(immediate, medium 

and longer term) 

 
Anticipated outcomes 

(ultimate) 

Economic 
climate 

Media 
interest – 
high-level 
attention and 
emphasis 

Political will 
to test the 
scheme 

Financial 
support from 
government 
departments 

Informal discussions/ 
pre-planning 

Informal support for the 
scheme across 
stakeholder groups 

Appropriate skill mix for 
planning and 
negotiation 

Research on  
pre-release issues 

Existing service 
provision – e.g. drug 
treatment 

Provider understanding 
and knowledge of what 
works 

Understanding of 
financial vehicles 
(Social Finance) 

Funding from investors 

Back-up funding 
arrangements provided 
by Ministry of Justice 
and Big Lottery Fund 

Agreement of metrics associated with 
outcome payment for scheme 

Agreement on balance of investment 
across group of investors 

Negotiation of risk burden between 
investors, Ministry of Justice and Big 
Lottery Fund 

Agreement of key contracts between 
all key parties (Social Finance, 
Ministry of Justice, Investors, Big 
Lottery Fund, Sodexo, etc.) 

Selection of pilot site (Peterborough or 
West Midlands) 

Design of customised intervention 
model for pre-release and post-release 
stages 

Provision by St Giles Trust of intensive 
support for cohort 

Recruiting and training of offenders as 
mentors and tutors for cohort 

Provision of support by other providers 
on an as-needs basis 

Ongoing liaison with local stakeholders 
and providers 

Numbers of short-term 
offenders in the cohort 

Number of cohort group 
actively engaged in the 
scheme 

Number of ex-offenders 
recruited into mentoring 
or support roles 

Number of cohort group 
engaged in educational 
activity 

Number of cohort in 
employment 

Extent of secure funding 
provided to social 
enterprise or other 
providers of support 
services to cohort group

Number of new jobs 
created in provider 
organisations 

Number of existing jobs 
protected/retained in 
provider organisations 

Percentage change in 
reconviction events 
among cohort group 

Change in levels of soft 
skills of the cohort 
group (e.g. 
communication skills, 
confidence-building) 

Change in levels of 
hard-skills employability 
of members of the 
cohort group 

Change in levels of 
interest by new pool of 
investors 

Track record of delivery 
of support services by 
providers 

Ongoing availability of 
support services for 
short-term offenders 
through local providers 
and/or social 
enterprises (i.e. 
business survival of 
support organisations) 

Outcome payment 
made to investors 

Financial savings to 
taxpayers 

Percentage reduction in 
reoffending rates 

Increased demand for 
expansion of the 
scheme within this 
sector and to other 
sectors 

Raised expectations of 
outcomes for short-term 
offenders 

Reduction of negative 
effects of crimes 
committed by short-term 
offenders (due to fewer 
crimes occurring) 

Openness to 
alternative, innovative 
solutions for reduction 
of offending and 
management of  
ex-offenders 
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